

# **Macon County CTP**

*(Includes: Franklin & Highlands)*

## *Status Report*

April 3, 2012

### **Study Contacts**

- ❑ TPB Project Engineer: Daniel Sellers; (919) 707-0978; [dcsellers1@ncdot.gov](mailto:dcsellers1@ncdot.gov)
- ❑ RPO Contact: Ryan Sherby; (828) 586-1962; [ryan@regiona.org](mailto:ryan@regiona.org)
- ❑ Division 14 Contact: Brian Burch, PE; (828) 586-2141; [brianburch@ncdot.gov](mailto:brianburch@ncdot.gov)

### **Study Schedule**

First CTP Meeting.....	Complete (June 2009)
Develop CTP Vision.....	Complete (November 2009)
Collect/Forecast SE Data.....	Complete (November 2009)
Develop Analysis Tool.....	Complete (May 2010)
Deficiency Analysis.....	Complete (June 2010)
Develop Draft CTP.....	Complete (September 2010)
Draft CTP to Locals.....	Complete (June 2011)
Local Adoption(s).....	Complete (September 2011)
NCDOT Adoption.....	Complete (November 2011)
<b>CTP Maps Distributed.....</b>	<b>Complete (January 2012)</b>
<b>Documentation.....</b>	<b>May 2012</b>
<b>Study Close Out.....</b>	<b>June 2012</b>

### **Activities This Quarter**

- ❑ Internal review of Draft CTP Report underway
- ❑ Create new appendix for SE Data adoption

### **Upcoming Activities**

- ❑ Finalize CTP Report and distribute
- ❑ Close out study