

Nash County CTP

Status Report

April 13, 2012

Study Contacts

- ❑ TPB Project Engineer: Ivo S Dernev; (919) 707-0925; isdernev@ncdot.gov
- ❑ RPO Contact: Daniel Van Liere, (252) 462-2642; Daniel.VanLiere@nashcountync.gov
- ❑ Divison 4 Contact: Bobby Lewis, PE; (252) 237-6164; bobby.lewis@ncdot.gov
- ❑ Local Contact: Rosemary Dorsey, County Planner; (252) 462-2640; Rosemary.Dorsey@nashcountync.gov

Study Schedule

Start of Study Letter.....	Completed (September 21, 2009)
First CTP Meeting.....	Completed (December 10, 2009)
Develop CTP Vision.....	Completed (January 20, 2010)
Collect/Forecast SE Data.....	Completed (May 30, 2010)
Develop Analysis Tool.....	Completed (November 30, 2010)
Deficiency Analysis.....	Completed (February 14, 2011)
Develop Draft CTP.....	Completed (March 16, 2011)
Draft CTP to Locals.....	Completed May 18, 2011
Local Adoption(s).....	November 30, 2011 (Completed November 09, 2011)
NCDOT Adoption.....	December 30, 2011 (Completed November 30 2011)
CTP Maps Distributed.....	December 30, 2011 (Completed December 20, 2011)
Documentation.....	April 30, 2012
Study Close Out.....	May 31, 2012

Activities This Quarter

- ❑ Draft documentation.

Upcoming Activities

- ❑ Documentation and Close Out.