

Northampton County CTP

Status Report

April 13, 2012

Study Contacts

- ❑ TPB Project Engineer: Saeed Mohamed; (919) 707-0921; smohamed@ncdot.gov
- ❑ RPO Contact; Justin Oakes, (252) 974-1843; joakes@mideastcom.org
- ❑ Division 1 Contact: Jerry Jennings, PE; (252) 482-7977; jjennings@ncdot.gov
- ❑ Local Contact: Joy Edwards, Land Records/GIS; (252) 534-5941; joy.edwards@nhcnc.net

Study Schedule

Start of Study Letter	Completed (December 1, 2007)
First CTP Meeting	Completed (February 27, 2008)
Develop CTP Vision	Completed (June 25, 2008)
Collect/Forecast SE Data	Completed (August 31, 2009)
Develop Analysis Tool	Completed (December 2, 2009)
Deficiency Analysis	Completed (March 10, 2010)
Develop Draft CTP	Completed (June 2, 2010)
Draft CTP to Locals	Completed (August 18, 2010)
Local Adoption(s)	November 30, 2011 (Completed November 15, 2011)
NCDOT Adoption	January 31, 2012 (Completed January 5, 2012)
CTP Maps Distributed	Completed January 15, 2012
Documentation	April 30, 2012
Study Close Out	May 31, 2012

Activities This Quarterties

- ❑ NCDOT Adoption

Upcoming Activities

- ❑ Documentation
- ❑ Study Close out