

Rockingham County CTP

Status Report

January 20, 2011

Study Contacts

- ❑ TPB Project Engineer: John A. (Andy) Bailey; (919) 733-4705 Ext. 39; jabailey@ncdot.gov
- ❑ TPB Project Engineer: Vernia Wilson; (919) 733-4705 Ext. 40; vrwilson1@ncdot.gov
- ❑ RPO Contact: Hanna Cockburn, AICP; (336) 294-4950; hcockburn@ptcog.org
- ❑ Division 7 Contact: Mike Mills, P.E.; (336) 334-3192; mmills@ncdot.gov
- ❑ Local Contacts: Tom Wiggins, Planning Director; (336) 342-8130; twiggins@co.rockingham.nc.us
Brenda Ward, Town Administrator; (336-342-6288); wtownhall@triad.rr.com

Study Schedule

| | |
|--------------------------------|---------------------------|
| Start of Study Letter | Complete (July 2008) |
| First CTP Meeting | Complete (August 2008) |
| Develop CTP Vision | Complete (September 2008) |
| Collect/Forecast SE Data | Complete (November 2008) |
| Develop Analysis Tool | Complete (April 2009) |
| Deficiency Analysis | Complete (May 2009) |
| Develop Draft CTP | Complete (June 2009) |
| Draft CTP to Locals | Complete (September 2009) |
| Local Adoption(s) | Complete (August 2010) |
| NCDOT Adoption | Complete (September 2010) |
| CTP Maps Distributed | Complete (September 2010) |
| Documentation | Complete (December 2010) |
| Study Close Out | Complete (December 2010) |

Activities This Quarter

- ❑ Completed and distributed final CTP Report
- ❑ Closed out study

Upcoming Activities

- ❑ N/A