

Union County CTP

(Includes: Marshville)

Status Report

April 10, 2012

Study Contacts

- ❑ TPB Project Engineer: Reuben Crummy; (919) 707-0971; rcrummy@ncdot.gov
- ❑ RPO Contact: Dana Stoogenke; (980) 581-6589; dstoogenke@rockyriverrpo.org
- ❑ Division 10 Contact: Barry Moose, PE; (704) 982-0101; bmoose@ncdot.gov
- ❑ Local Contact: Amy Helms, Asst. Director of Infrastructure & Environment; (704) 296-4210; AmyMHelms@co.union.nc.us

Study Schedule

Start of Study Letter.....	Complete (August 2008)
First CTP Meeting.....	Complete (September 2008)
Develop CTP Vision.....	Complete (April 2009)
Collect/Forecast SE Data.....	Complete (June 2009)
Develop Analysis Tool.....	Complete (May 2009)
Deficiency Analysis.....	Complete (July 2009)
Develop Draft CTP.....	Complete (August 2009)
Draft CTP to Locals.....	Complete (January 2010)
Local Adoption(s).....	Complete (May 2010)
NCDOT Adoption.....	Complete (July 2010)
CTP Maps Distributed.....	Complete (July 2010)
Documentation.....	Complete (February 2012)
Study Close Out.....	Complete (February 2012)

Activities This Quarter

- ❑ Completed and distributed final CTP report.
- ❑ Closed out study.

Upcoming Activities

- ❑ N/A