

Wilson County CTP

Status Report

April 13, 2012

Study Contacts

- ❑ TPB Project Engineer: Elina Zlotchenko; (919) 707-0922; ezlotchenko@ncdot.gov
- ❑ RPO Contact: Daniel Van-Liere; (252) 462-2642; Daniel.VanLiere@nashcountync.gov
- ❑ Divison 4 Contact: Bill Blass, PE; (252) 459-2128; billbass@ncdot.gov
- ❑ Local Contact: Mark Johnson, County Planner; (252) 399-2965; mmjohnson@wilson-co.com

Study Schedule

Start of Study Letter.....	Completed (December 8, 2008)
First CTP Meeting.....	Completed (May 14, 2009)
Develop CTP Vision.....	Completed (July 9, 2009)
Collect/Forecast SE Data.....	Completed (June 11, 2010)
Develop Analysis Tool.....	Completed (July 9, 2010)
Deficiency Analysis	Completed August 12, 2010
Develop Draft CTP	Completed February 21, 2011
Draft CTP to Locals	Completed May 16, 2011
Local Adoption	Completed September 14, 2011
NCDOT Adoption.....	Completed October 5, 2011
CTP Maps Distributed	November 30, 2011 (October 10, 2011)
Final Documentation.....	April 30, 2012
Study Close Out	May 31, 2012

Activities This Quarter

- ❑ Draft Report.

Upcoming Activities

- ❑ Final Documentation.
- ❑ Study Close Out.