


# X-2 CUMBERLAND COUNTY

## PROJECT BREAKDOWN MAP

	LET	LET	LET	LET	LET	LET
I.D. NO. / D.S.R. NO.	X-2 B 8.T44 1302	X-2 BB 8.T44 1302	X-2 BC 8.T44 1302	X-2 CA 8.T44 1302	X-2 CB 8.T44 1302	X-2 CC 8.T44 1302
STATE PROJECT NO. (P.E.)	BRUTON	BRUTON	BRUTON	BRUTON	BRUTON	BRUTON
PROJECT ENGINEER						
PROJECT DESCRIPTION	WEST OF NC 24-87 (BRAGG BLVD) TO EAST OF NC 210 (MURCHISON RD)	WEST OF NC 24-87 (BRAGG BLVD) TO EAST OF NC 210 (MURCHISON RD)	NC 210 (MURCHISON ROAD) TO 1.1 MILES EAST OF NC 210	1.1 MILES EAST OF NC 210 (MURCHISON RD) TO EAST OF SR 1600 (MCARTHUR RD)	EAST OF SR 1600 (MCARTHUR RD) TO US 401	EAST OF NC 210 (MURCHISON RD) TO US 401
COUNTY / DIVISION	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6
LENGTH	2.1 MILES	2.1 MILES	1.1 MILES	2.0 MILES	2.08 MILES	4.08 MILES
TYPE OF CONTRACT	GRADING & STRUCTURES	PAVING	GRADING & STRUCTURES	GRADING & STRUCTURES	GRADING & STRUCTURES	PAVING
REMARKS	TURNKEY			TURNKEY		
BEGIN R/W ACQUISITION (T.I.P.)	5-06	5-06	5-06	5-06	5-06	5-06
BEGIN R/W ACQUISITION (PRODUCTION)						
PROPOSED LETTING (T.I.P.)	5-09	FY-13	02-11	02-11	02-11	FY-14
PROPOSED LETTING (PRODUCTION)						
EST. COMP. DATE (T.I.P.)	12-12		04-14	04-14	04-14	
ESTIMATED R/W COST	\$ 9,835,000				\$ 17,620,000	
ESTIMATED CONSTRUCTION COST	\$ 56,000,000	\$ 21,000,000	\$ 25,600,000	\$ 17,600,000	\$ 29,800,000	\$ 24,100,000

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN



	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE	COMPLETE
I.D. NO. / D.S.R. NO.	X-2 DA 8.T44 1302	X-2 DB 8.T44 1302	X-2 DC 8.T44 1302	X-2 DF 8.T44 1302	X-2 DD 8.T44 1302	X-2 E 8.T44 1302
STATE PROJECT NO. (P.E.)	FLOWERS	FLOWERS	FLOWERS	FLOWERS	FLOWERS	FLOWERS
PROJECT ENGINEER						
PROJECT DESCRIPTION	WEST OF US 401 TO EAST OF SR 1714 (RIVER RD.)	EAST OF SR 1714 (RIVER RD.) TO WEST OF US 301	US 301 TO US 13	SR-1714 (RIVER ROAD) TO WEST OF US 301	WEST OF US 301 TO EAST OF 195	NORFOLK SOUTHERN RAILWAY TO RIVER ROAD
COUNTY / DIVISION	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6
LENGTH	3.3 MILES	3.47 MILES	0.84 MILES	3.75 MILES	0.97 MILES	1.58 MILES
TYPE OF CONTRACT	TURNKEY AND PAVING X-2 E	GRADING, DRAINAGE & STRUCTURES	TURNKEY	PAVING X-2 DB	TURNKEY	GRADING, DRAINAGE & STRUCTURES
REMARKS						
BEGIN R/W ACQUISITION (T.I.P.)	10-98	4-99	5-98		5-99	5-98
BEGIN R/W ACQUISITION (PRODUCTION)						
PROPOSED LETTING (T.I.P.)	5-00	10-00	6-99	8-03	12-01	5-99
PROPOSED LETTING (PRODUCTION)						
EST. COMP. DATE (T.I.P.)	6-03	1-04	10-01	5-05	9-05	5-02
ESTIMATED R/W COST	\$ 6,490,000	\$ 4,920,000	\$ 1,071,000			\$ 610,000
ESTIMATED CONSTRUCTION COST	\$ 18,520,000	\$ 13,575,000	\$ 5,666,000	\$ 7,260,000	\$ 29,530,000	\$ 7,014,000

X-2

