

Anson County CTP

(Includes: Wadesboro, Ansonville, Lilesville, McFarlan, Morven, Peachland, & Polkton)

Status Report

April 10, 2012

Study Contacts

- ❑ TPB Project Engineer: Shannon Ransom; (919) 707-0974; sransom@ncdot.gov
- ❑ RPO Contact: Dana Stoogenke; (980) 581-6589; dstoogenke@rockyriverrpo.org
- ❑ Division 10 Contact: Barry Moose, PE; (704) 982-0101; bmoose@ncdot.gov
- ❑ Local Contact: Jennifer Baptiste, Anson County Planner; (704) 694-2496; jbaptiste@co.anson.nc.us

Study Schedule

Start of Study Letter	Complete
First CTP Meeting.....	Complete (December 2008)
Develop CTP Vision	Complete (April 2009)
Collect/Forecast SE Data	Complete (June 2009)
Develop Analysis Tool.....	Complete (August 2009)
Deficiency Analysis	Complete (September 2009)
Develop Draft CTP	Complete (November 2009)
Draft CTP to Locals	Complete (June 2010)
Local Adoption	Complete (November 2010)
NCDOT Adoption.....	Complete (January 2011)
CTP Maps Distributed	Complete (February 2011)
Documentation	Complete (March 2012)
Study Close Out.....	April 2012

Activities This Quarter

- ❑ Completed and distributed CTP Report

Upcoming Activities

- ❑ Close out study