

Greensboro Urban Area MPO CTP

(Includes: Greensboro, Oak Ridge, Pleasant Garden, Sedalia, Stokesdale, Summerfield, and portions of Guilford County)

Status Report

April 16, 2012

Study Contacts

- ❑ TPB Project Engineer: Michael Abuya; (919) 707-0990; mrabuya@ncdot.gov
- ❑ MPO Contact: Tyler Meyer; (336) 373-2254; Tyler.Meyer@greensboro-nc.gov
- ❑ Division 7 Contact: Mike Mills, P.E.; (336) 334-3637; mmills@ncdot.gov

Study Schedule

Draft CTP to Locals	Complete (June 2010)
Local Adoption(s)	Complete (August 2010)
NCDOT Adoption.....	Complete (October 2010)
CTP Maps Distributed	Complete (November 2010)
Documentation #1	Complete (August 2011)
Documentation #2.....	Complete (January 2012)
Documentation #3	December 2012

Activities This Quarter

- ❑ Completed and distributed second round of problem statements

Upcoming Activities

- ❑ Begin work on third round of problem statements