

# Greater Hickory MPO/Unifour RPO CTP

(Includes: Caldwell County, Catawba County, Burke County & Alexander County)

## Status Report

April 16, 2012

### Study Contacts

- ❑ TPB Project Engineer: Andy Archer; (919) 707-0980; [taarcher@ncdot.gov](mailto:taarcher@ncdot.gov)
- ❑ RPO Contact: John Marshall; (828) 485-4232; [john.marshall@wpcog.org](mailto:john.marshall@wpcog.org)
- ❑ Division 11 Contact: Michael Pettyjohn, PE; (336) 667-9111; [mpettyjohn@ncdot.gov](mailto:mpettyjohn@ncdot.gov)
- ❑ Division 12 Contact: Michael Holder, PE; (704) 480-9205; [mholder@ncdot.gov](mailto:mholder@ncdot.gov)
- ❑ Division 13 Contact: Jay Swain, Jr, PE; (828) 251-6171; [jswain@ncdot.gov](mailto:jswain@ncdot.gov)

### Study Schedule

Collect/Forecast SE Data .....	October 2012
Develop Analysis Tool .....	February 2013
Deficiency Analysis.....	March 2013
Develop Draft CTP .....	May 2013
Draft CTP to Locals .....	October 2013
Local Adoption(s) .....	January 2014
NCDOT Adoption .....	March 2014
CTP Maps Distributed.....	April 2014
Documentation.....	April 2014
Study Close Out.....	May 2014

### Activities This Quarter

- ❑ Continued road inventory
- ❑ Continued development of CTP Maps in coordination with LRTP
- ❑ Continued Problem Statement documentation in coordination with LRTP

### Upcoming Activities

- ❑ Update with LRTP