

Hickory MPO/Unifour RPO CTP

Status Report

October 27, 2010

Study Contacts

- ❑ TPB Project Engineer: Andy Archer; (919) 715-5737 Ext. 66; taarcher@ncdot.gov
- ❑ RPO Contact: John Marshall; (828) 485-4232; john.marshall@wpcog.org
- ❑ Division 11 Contact: Michael Pettyjohn, PE; (336) 667-9111; mpettyjohn@ncdot.gov
- ❑ Division 12 Contact: Michael Holder, PE; (704) 480-9205; mholder@ncdot.gov
- ❑ Division 13 Contact: Jay Swain, Jr, PE; (828) 251-6171; jswain@ncdot.gov

Study Schedule

Draft CTP to Locals.....January 2011
Local Adoption(s).....February 2011
NCDOT Adoption.....April 2011
CTP Maps DistributedMay 2011
DocumentationJuly 2011
Study Close Out.....August 2011

Activities This Quarter

- ❑ Continued data collection
- ❑ Continued development of CTP Maps
- ❑ Continued Problem Statement documentation

Upcoming Activities

- ❑ Finalize Problem Statements
- ❑ Finalize Draft CTP Maps
- ❑ Internal review of Draft CTP Maps