

Jackson County CTP

(Includes: Sylva, Dillsboro, Webster, & Forest Hills)

Status Report

March 30, 2012

Study Contacts

- ❑ TPB Project Engineer: Pam Cook; (919) 707-0975; prcook@ncdot.gov
- ❑ RPO Contact: Ryan Sherby; (828) 586-1962; ryan@regiona.org
- ❑ Division 14 Contact: Joel Setzer, PE; (828) 586-2141; jsetzer@ncdot.gov

Study Schedule

Start of Study Letter	Complete
First CTP Meeting	Complete
Develop CTP Vision	Complete
Collect/Forecast SE Data	Complete
Develop Analysis Tool	Complete
Deficiency Analysis	Complete
Develop Draft CTP	Complete (June 2009)
Draft CTP to Locals	Complete (October 2009)
Local Adoption(s)	Complete (January 2010)
NCDOT Adoption	Complete (April 2010)
CTP Maps Distributed	Complete (April 2010)
Documentation	December 2012
Study Close Out	January 2013

Activities This Quarter

- ❑ Documentation of the draft report is underway
- ❑ Completion of Street Inventory

Upcoming Activities

- ❑ Finalize draft report