

Stanly County CTP

(Includes: Locust, Stanfield, Norwood, Oakboro, Red Cross, Misenheimer & Richfield)

Status Report

April 10, 2012

Study Contacts

- ❑ TPB Project Engineer: Reuben Crummy; (919) 707-0971; rcrummy@ncdot.gov
- ❑ RPO Contact: Dana Stoogenke; (980) 581-6589; dstoogenke@rockyriverrpo.org
- ❑ Division 10 Contact: Barry Moose, PE; (704) 982-0101; bmoose@ncdot.gov
- ❑ Local Contact: Michael Sandy, Planning Director; (704) 986-3665; MSandy@co.stanly.nc.us

Study Schedule

Start of Study Letter	Complete (January 2009)
First CTP Meeting.....	Complete (January 2009)
Develop CTP Vision	Complete (May 2009)
Collect/Forecast SE Data	Complete (June 2009)
Develop Analysis Tool.....	Complete (August 2009)
Deficiency Analysis	Complete (September 2009)
Develop Draft CTP	Complete (October 2009)
Draft CTP to Locals	Complete (May 2011)
Local Adoption(s)	Complete (November 2011)
NCDOT Adoption.....	Complete (January 2012)
CTP Maps Distributed	Complete (January 2012)
Documentation	April 2012
Study Close Out.....	May 2012

Activities This Quarter

- ❑ NCDOT mutually adopted the CTP
- ❑ Prepared Draft Stanly County CTP Report. Currently undergoing internal review.

Upcoming Activities

- ❑ Complete internal and external review of Draft CTP report.
- ❑ Finalize and distribute CTP report
- ❑ Close out study