

# Union County CTP

## *Status Report*

October 22, 2010

### **Study Contacts**

- ❑ TPB Project Engineer: Reuben Crummy; 919.715.5737 Ext. 72; [rcrummy@ncdot.gov](mailto:rcrummy@ncdot.gov)
- ❑ RPO Contact: Dana Stoogenke; 980.581.6589; [dstoogenke@rockyriverrpo.org](mailto:dstoogenke@rockyriverrpo.org)
- ❑ Division 10 Contact: Barry Moose, PE; 704.982.0101; [bmoose@ncdot.gov](mailto:bmoose@ncdot.gov)
- ❑ Local Contact: Amy Helms, Asst. Director of Infrastructure & Environment; 704.296.4210; [AmyMHelms@co.union.nc.us](mailto:AmyMHelms@co.union.nc.us)

### **Study Schedule**

Start of Study Letter.....	Complete (August 2008)
First CTP Meeting.....	Complete (September 2008)
Develop CTP Vision.....	Complete (April 2009)
Collect/Forecast SE Data.....	Complete (June 2009)
Develop Analysis Tool.....	Complete (May 2009)
Deficiency Analysis.....	Complete (July 2009)
Develop Draft CTP.....	Complete (August 2009)
Draft CTP to Locals.....	Complete (January 2010)
Local Adoption(s).....	Complete (May 2010)
NCDOT Adoption.....	Complete (July 2010)
CTP Maps Distributed.....	Complete (July 2010)
<b>Documentation.....</b>	<b>October 2010</b>
<b>Study Close Out.....</b>	<b>November 2010</b>

### **Activities This Quarter**

- ❑ Completing the Draft CTP report for internal review

### **Upcoming Activities**

- ❑ Complete internal & external review of the Draft CTP report
- ❑ Prepare final report, distribute
- ❑ Close out study