

Winston-Salem MPO CTP

(Includes: Winston-Salem, Bermuda Run, Bethania, Clemmons, Kernersville, King, Lewisville, Rural Hall, Tobaccoville, Wallburg, Walkertown, & portions of Davidson, Davie, and Stokes Counties)

Status Report

April 16, 2012

Study Contacts

- ❑ TPB Project Engineer: John A. (Andy) Bailey; (919) 707-0991; jabailey@ncdot.gov
- ❑ MPO Contact: Greg Errett, AICP; (336) 747-6871; GREGE@cityofws.org
- ❑ Division 9 Contact: Pat Ivey, P.E.; (336) 703-6500; pivey@ncdot.org

Study Schedule

Local Adoption(s).....	Complete (September 2009)
NCDOT Adoption	Complete (December 2009)
CTP Maps Distributed	Complete (January 2010)
Documentation #1.....	Complete (February 2011)
Documentation #2.....	Complete (November 2011)
Documentation #3	December 2012

Activities This Quarter

- ❑ None

Upcoming Activities

- ❑ Begin work on third round of problem statements.