

Urban Loop Prioritization Process DRAFT Schedule - SUBJECT TO CHANGE

March 4, 2011

TIP	Priority Ratio	Area	Route	Section	Description	SFY 2011	SFY 2012	SFY 2013	SFY 2014	SFY 2015	SFY 2016	SFY 2017	SFY 2018	SFY 2019	SFY 2020
R-4902	90.01	Charlotte	I-485 Widening		I-77 South to US 521										
U-4434	88.62	Wilmington	Independence Blvd Ext.		Randall Parkway to the Martin Luther King Jr. Parkway										
X-0002	32.38	Fayetteville	I-295	BB	West of NC 24/87 (Bragg Blvd) to NC 210 (Murchison Road) - Paving of U-2519E / X-0002B										
X-0002	32.38	Fayetteville	I-295	BC / CA	NC 210 (Murchison Road) to East of SR 1600 (McArthur Road)										
X-0002	32.38	Fayetteville	I-295	CB	East of SR 1600 (McArthur Road) to US 401										
X-0002	32.38	Fayetteville	I-295	CC	NC 210 (Murchison Road to US 401) - Paving of X-0002BC, CA, & CB										
U-0071	32.17	Durham	East End Connector		NC 147 To North Of NC 98										
R-2633	23.85	Wilmington	I-140/US 17	B	US 74/76 East of Malmo to US 421 North of Wilmington										
U-2524	22.68	Greensboro	I-840 (Western Loop)	C	Bryan Blvd to East of US 220 (Battleground Avenue)										
U-2524	22.68	Greensboro	I-840 (Western Loop)	D	East of US 220 (Battleground Aveue) to East of SR 2303 (Lawndale Drive)										
U-2525	18.19	Greensboro	I-840 (Eastern Loop)	B	North of US 70 to US 29										
R-2250	14.37	Greenville	Greenville Southwest Bypass	A	South of Old NC 11 to South of NC 102										
R-2250	14.37	Greenville	Greenville Southwest Bypass	B	South of NC 102 to South of SR 1126 (Forlines Road)										
R-2250	14.37	Greenville	Greenville Southwest Bypass	C	South of SR 1126 (Forlines Road) to US 264										

Note: Only funded projects using loop dollars are shown (i.e., Turnpike Projects are not shown)

= Right-of-Way Acquisition

= Construction

DRAFT - SUBJECT TO CHANGE