


I-911 , I-2102 & B-2215 DAVIE – FORSYTH COUNTIES

INTERSTATE 40

PROJECT BREAKDOWN SCHEDULE MAP

	COMPLETE	COMPLETE
I.D. NO. / D.S.R. NO.	I-2102	B-2215
STATE PROJECT NO. (P.E.)	8,1621301	8,1622001
PROJECT ENGINEER	DIVISION 9	BENNETT
PROJECT DESCRIPTION	INTERCHANGE AT SR 1101(HARPER RD.)	BRIDGE NO. 104 ON SR 1103
COUNTY / DIVISION	FORSYTH/9TH	FORSYTH/9TH
LENGTH	0.26 MI.	N/A
TYPE OF CONTRACT	INTERCHANGE REVISION / RAMPS	BRIDGE REPLACEMENT
REMARKS		
BEGIN R/W ACQUISITION (T.I.P.)	8-03	12-90
BEGIN R/W ACQUISITION (PRODUCTION)		
PROPOSED LETTING (T.I.P.)	5-06	3-92
PROPOSED LETTING (PRODUCTION)		
EST. COMP. DATE (T.I.P.)	7-08	4-94
ESTIMATED R/W COST	\$ 1,434,000	\$ 825,000
ESTIMATED CONSTRUCTION COST	\$ 9,200,000	\$ 2,700,000



	COMPLETE	COMPLETE	COMPLETE
I.D. NO. / D.S.R. NO.	I-911A	I-911B	I-911C
WBS	34147	34147	34147
PROJECT ENGINEER	MCCOLLUM	BENNETT	BENNETT
PROJECT DESCRIPTION	I-40 FROM 0.3 MILE WEST OF NC 801 TO 0.3 MILE EAST OF SR 1101	I-40 FROM 0.3 MILE WEST OF SR 1101 TO 0.15 MILE WEST OF 1103	I-40 FROM 0.15 MILE WEST OF SR 1103 TO 0.3 MILES WEST OF SR 1122
COUNTY / DIVISION	DAVIE-FORSYTH/9TH	FORSYTH/9TH	FORSYTH/9TH
LENGTH	2.614 MI.	1.26 MI.	2.99 MI.
TYPE OF CONTRACT	WIDEN, REHAB, RESURFACE, GRADING & STRUCTURES	WIDEN, REHAB, RESURFACE & GRADING	WIDEN, REHAB, RESURFACE, STRUCTURES & GRADING
REMARKS			
BEGIN R/W ACQUISITION (T.I.P.)	PY	5-95	9-92
BEGIN R/W ACQUISITION (PRODUCTION)			
PROPOSED LETTING (T.I.P.)	PY	11-96	1-94
PROPOSED LETTING (PRODUCTION)			
EST. COMP. DATE (T.I.P.)		12-98	7-31-96
ESTIMATED R/W COST	\$650,000	\$1,040,000	\$300,000
ESTIMATED CONSTRUCTION COST	\$48,200,000	\$8,500,000	\$13,200,000

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

I-911

