


R-2417 LEE COUNTY


US 421 (Sanford Bypass)

PROJECT
BREAKDOWN
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN



R-2417



I.D. NO. / D.S.R. NO.	LET R-2417 AA	COMPLETE R-2417 AB	COMPLETE R-2417 BA	COMPLETE R-2417 BB	LET R-2417 C
WBS	3443 I	3443 I	3443 I	3443 I	3443 I
PROJECT ENGINEER	TAYLOR	C. HOUSER	MUMFORD	TAYLOR	MCCOLLUM
PROJECT DESCRIPTION	WEST OF SR 1400 TO WEST OF US 1/15/501	WEST OF US 1/15/501 TO EAST OF US 1/15/501	EAST OF US 1/15/501 TO EAST OF SR 1521 (KELLY ROAD)	EAST OF SR 1521 (KELLY ROAD) TO EAST OF NC 42	EAST OF NC 42 TO NC 87
COUNTY / DIVISION	LEE / DIV. 8	LEE / DIV. 8	LEE / DIV. 8	LEE / DIV. 8	LEE / DIV. 8
LENGTH	3.8 MI	1.3 MI	4.0 MI	1.8 MI	2.3 MI
TYPE OF CONTRACT	TURNKEY	TURNKEY	TURNKEY	TURNKEY	TURNKEY
REMARKS					
BEGIN R/W ACQUISITION (T.I.P.)	2-06	6-01	1-00	3-02	8-07
BEGIN R/W ACQUISITION (PRODUCTION)					
PROPOSED LETTING (T.I.P.)	01-11	6-03	6-02	11-04	12-09
PROPOSED LETTING (PRODUCTION)					
EST. COMP. DATE (T.I.P.)		5-08	12-05	12-07	11-12
ESTIMATED R/W COST	\$ 6,400,000	\$ 5,230,000	\$ 6,030,000	\$ 2,750,000	\$ 10,536,000
ESTIMATED CONSTRUCTION COST	\$ 41,700,000	\$ 34,700,000	\$ 32,500,000	\$ 20,700,000	\$ 39,600,000