


R-2707 CLEVELAND COUNTY

US 74 – Shelby Bypass

PROJECT
BREAKDOWN
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.



R-2707

I.D. NO. / D.S.R. NO.	R-2707 AA	R-2707 AB	R-2707 B	R-2707 C	R-2707 D	R-2707 E
STATE PROJECT NO. (P.E.) / WBS*	34497	34497	34497	34497	34497	34497
PROJECT ENGINEER	HAMIDI	HAMIDI	HAMIDI	HAMIDI	HAMIDI	HAMIDI
PROJECT DESCRIPTION	WEST OF SR 1162 TO WEST OF SR 1161	WEST OF SR 1161 TO WEST OF SR 1314	WEST OF SR 1314 TO WEST OF NC 226	WEST OF NC 226 TO WEST OF NC 150	WEST OF NC 150 TO EXISTING US 74 WEST OF SR 2238	EXISTING US 74 WEST OF SR 2238 TO W. OF SR 1001
COUNTY / DIVISION	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12	CLEVELAND / DIV. 12
LENGTH	2.0 MI	1.9 MI	2.6 MI	5.3 MI	4.1 MI	2.6 MI
TYPE OF CONTRACT	TURNKEY	GRADING & STRUCTURES	GRADING & STRUCTURES	GRADING & STRUCTURES	GRADING & STRUCTURES	TURNKEY
REMARKS	R/W AA & AB TO BE ACQUIRED UNDER A	R-2707 F, PAVING FOR AB & B IN FY 17 (\$15,900,000)		R-2707 G, PAVING FOR C IN PY (\$18,500,000)	R-2707 H, PAVING FOR D IN PY (\$15,800,000)	
BEGIN R/W ACQUISITION (T.I.P.)		FY-10		FY-11		PY
BEGIN R/W ACQUISITION (PRODUCTION)						
PROPOSED LETTING (T.I.P.)	FY-13	FY-13	FY-13	FY-19	PY	PY
PROPOSED LETTING (PRODUCTION)						
EST. COMP. DATE (T.I.P.)						
ESTIMATED R/W / UTILITY COST		\$ 9,700,000	\$ 5,500,000	\$ 14,900,000	\$ 17,500,000	\$ 8,900,000
ESTIMATED CONSTRUCTION COST	\$ 14,800,000	\$ 30,600,000	\$ 27,500,000	\$ 54,200,000	\$ 28,000,000	\$ 32,800,000

