
 
 
 
 

STATE OF NORTH CAROLINA 

DEPARTMENT OF TRANSPORTATION 
 

 
 

DIVISION 12 DISTRICT II 
 
 

CONTRACT PROPOSAL 
 
 

WBS: 12CR.20021.13 
ROUTE: Various COUNTY: ALEXANDER 
DESCRIPTION:                  Resurface eight secondary routes in Alexander County. (SR 1212, 

SR 1136, SR 1178, SR 1271, SR 1271, SR 1259, SR 1679, SR 
1678) 

 
BID OPENING: Wednesday, January 18, 2012 @ 10:00 AM 

 
 

 
______________________________________________________________________________________________________ 

                                             NAME OF BIDDER     N.C. CONTRACTOR’S  LICENSE NUMBER 
 

______________________________________________________________________________________________________ 
                                             ADDRESS OF BIDDER 

 
  RETURN BIDS TO:   NCDOT 
    M.L. Holder PE, Division Engineer  
    P.O. Box 47 
      Shelby, N.C. 28151-0047 
 
      NOTICE: 
 

ALL BIDDERS SHALL COMPLY WITH ALL APPLICABLE LAWS REGULATING THE PRACTICE  OF GENERAL CONTRACTING AS 
CONTAINED IN CHAPTER 87 OF THE GENERAL STATUTES OF NORTH CAROLINA WHICH REQUIRES THE BIDDER TO BE LICENSED 
BY THE N.C. LICENSING BOARD FOR CONTRACTORS WHEN BIDDING ON ANY NON-FEDERAL AID PROJECT WHERE THE BID IS 
$30,000 OR MORE, EXCEPT FOR CERTAIN SPECIALTY WORK AS DETERMINED BY THE LICENSING BOARD.   

 

5% BID BOND 
 
 
 
 
 



August 2001                                                                                                                                                                                                   inst.doc 

INSTRUCTIONS TO BIDDERS 
 

PLEASE READ ALL INSTRUCTIONS CAREFULLY  
BEFORE PREPARING AND SUBMITTING YOUR BID. 

 
All bids shall be prepared and submitted in accordance with the following requirements.  Failure to comply with 
any requirement shall cause the bid to be considered irregular and shall be grounds for rejection of the bid. 
 
1. The bid sheet furnished by NCDOT with the proposal shall be used and shall not be altered in any manner.  DO NOT 

SEPARATE THE BID SHEET FROM THE PROPOSAL! 
2. All entries on the bid sheet, including signatures, shall be written in ink. 
3. The Bidder shall submit a unit price for every item on the bid form.  The unit prices for the various contract items 

shall be written in figures. 
4. An amount bid shall be entered on the bid sheet for every item.  The amount bid for each item shall be determined by 

multiplying each unit bid by the quantity for that item, and shall be written in figures in the "Amount Bid" column of 
the sheet. 

5. The total amount bid shall be written in figures in the proper place on the bid sheet.  The total amount shall be 
determined by adding the amounts bid for each item. 

6. Changes in any entry shall be made by marking through the entry in ink and making the correct entry adjacent thereto 
in ink.  A representative of the Bidder shall initial the change in ink. 

7. The bid shall be properly executed.  All bids shall show the following information: 
 a. Name of individual, firm, corporation, partnership, or joint venture submitting bid. 
 b. Name and signature of individual or representative submitting bid and position or title. 
 c. Name, signature, and position or title of witness. 
 d. Federal Identification Number (or Social Security Number of Individual) 
 e. Contractor's License Number (if Applicable) 
8. Bids submitted by corporations shall bear the seal of the corporation. 
9. The bid shall not contain any unauthorized additions, deletions, or conditional bids. 
10. The bidder shall not add any provision reserving the right to accept or reject an award,  or to enter into a contract 

pursuant to an award. 
11. THE PROPOSAL WITH THE BID SHEET STILL ATTACHED SHALL BE PLACED IN A SEALED 

ENVELOPE AND SHALL HAVE BEEN DELIVERED TO AND RECEIVED IN THE DIVISION 
ENGINEER'S OFFICE AT 1710 E. MARION STREET SHELBY, N.C. 28152 BY 10:00 AM ON 
WEDNESDAY, JANUARY 18, 2012. 

12. The sealed bid must display the following statement on the front of the sealed envelope: 
 

 QUOTATION  FOR WBS 12CR.20021.13---SECONDARY ASPHALT RESURFACING IN 
ALEXANDER COUNTY TO BE OPENED AT 10:00 A.M., WEDNESDAY, JANUARY 18, 
2012. 

 
13. If delivered by mail, the sealed envelope shall be placed in another sealed envelope and the outer envelope shall be 

addressed as follows: 
 
  Mr. M.L. Holder, PE 
  P.O. Box 47 
  Shelby, NC 28151-0047 
   
 

AWARD OF CONTRACT 
The award of the contract, if it be awarded, will be made to the lowest responsible 
Bidder in accordance with Section 102 of the Standard Specifications for Roads and 
Structures 2012.  The lowest responsible will be notified that his bid has been accepted 
and that he has been awarded the contract.  NCDOT reserves the right to reject all 
bids. 
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DIVISION CONTRACT 
PROJECT SPECIAL PROVISION 

GENERAL 
 

This contract is for Asphalt Paving Eight Secondary Routes in Alexander County.   
All work and materials shall be in accordance with the provisions of the General 
Guidelines of this contract, the  Project Special Provisions, the North Carolina 
Department of Transportation Standard Specifications for Roads and Structures 2012, the 
North Carolina Department of Transportation Roadway Standards Drawings 2012, and 
the current edition of the Manual of Uniform Traffic Control Devices (MUTCD).  The 
Contractor shall keep himself fully informed of all Federal, State and local laws, 
ordinances, and regulations, and shall comply with the provisions of Section 107 of the 
Standard Specifications. 

 

CONTRACT TIME AND LIQUIDATED DAMAGES 
 

The date of availability March 15, 2012.  
The completion date is August 1, 2012. 

Except where otherwise provided by the contract, observation periods required by the 
contract will not be a part of the work to be completed by the completion date and/or 
intermediate contract times stated in the contract.  The acceptable completion of the 
observation periods that extend beyond the final completion date shall be a part of the 
work covered by the performance and payment bonds. 

 
No extensions will be authorized except as authorized by Article 108-10 of the 

Standard Specifications. 
Liquidated damages for this contract are Five Hundred Dollars ($500.00) per calendar 
day. 

INTERMEDIATE CONTRACT TIME NUMBER (ICT 1) 
AND LIQUIDATED DAMAGES 

(2-20-07) SP1 G14 B 
 
The Contractor shall not narrow or close a lane of traffic on any map, detain and /or alter 
the traffic flow on or during holiday weekends, special events, or any other time when 
traffic is unusually heavy, including the following schedules: 
 

HOLIDAY AND HOLIDAY WEEKEND LANE CLOSURE RESTRICTIONS 
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1. For unexpected occurrence that creates unusually high traffic volumes, as directed 
by the Engineer. 

 
2. For New Year's Day, between the hours of 8:00 p.m. December 31st and 8:00 a.m. 

January 2nd.  If New Year's Day is on a Friday, Saturday, Sunday or Monday, then 
until 8:00 a.m. the following Tuesday. 

 
3. For Easter, between the hours of 8:00 p.m. Thursday and 8:00 a.m. Monday. 
 
4. For Memorial Day, between the hours of 8:00 p.m. Friday and 8:00 a.m. Tuesday. 
 
5. For Independence Day, between the hours of 8:00 p.m. the day before Independence 

Day and 8:00 a.m. the day after Independence Day. 
 

If Independence Day is on a Friday, Saturday, Sunday or Monday, then between the 
hours of 8:00 p.m. the Thursday before Independence Day and 8:00 a.m. the Tuesday 
after 
Independence Day. 

 
6. For Labor Day, between the hours of 8:00 p.m. Friday and 8:00 a.m. Tuesday. 
 
7. For Thanksgiving Day, between the hours of 8:00 p.m. Tuesday and 8:00 a.m. 

Monday. 
 
8. For Christmas, between the hours of 8:00 p.m. the Friday before the week of 

Christmas Day and 8:00 a.m. the following Tuesday after the week of Christmas Day. 
 
Holidays and holiday weekends shall include New Year's, Easter, Memorial Day, 
Independence Day, Labor Day, Thanksgiving, and Christmas.  The Contractor shall 
schedule his work so that lane closures are not required during these periods, unless 
otherwise directed by the Engineer. 
 
The time of availability for this intermediate contract work shall be the time the 
Contractor begins to install all traffic control devices for lane closures according to the 
time restrictions listed herein. 
 
The completion time for this intermediate contract work shall be the time the Contractor 
is required to complete the removal of all traffic control devices for lane closures 
according to the time restrictions stated herein and place traffic in a (number)-lane, 
(number)-way pattern. 
 
The liquidated damages are Five Hundred Dollars ($500.00) per hour. 
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PRECONSTRUCTION CONFERENCE 
 
Following the award of contract and prior to beginning work, the Contractor shall contact 
Mr. Dan Grissom at (704) 480-9024 to arrange a Preconstruction conference. The project 
superintendent is required to attend the Preconstruction conference. 
 

 PROSECUTION OF WORK: 
(7-1-95) 108 RG 15 
 
The Contractor will be required to prosecute the work in a continuous and uninterrupted 
manner from the time he begins the work until completion and final acceptance of the 
project.  The Contractor will not be permitted to suspend his operations except for 
reasons beyond his control or except where the Engineer has authorized a suspension of 
the Contractor's operations in writing. 
 
In the event that the Contractor's operations are suspended in violation of the above 
provisions, the sum of $ 800.00 will be charged the Contractor for each and every 
calendar day that such suspension takes place.  The said amount is hereby agreed upon as 
liquidated damages due to extra engineering and maintenance costs and due to increased 
public hazard resulting from a suspension of the work.  Liquidated damages chargeable 
due to suspension of the work will be additional to any liquidated damages that may 
become chargeable due to failure to complete the work on time. 
 

RAILROAD GRADE CROSSING 
 (7-1-95) RG 17 
 
The Contractor's attention is directed that should the use of slow moving or stopped 
equipment be required at railroad grade crossings, notify the railroad's local 
representative of their anticipated time of work at the grade crossing at least 48 hours 
prior to performing work in that grade crossing location. 
 

MAJOR CONTRACT ITEMS 
(2-19-02) 104 RG28 
 
The following listed items are the major contract items for this contract (see Article 104-5 of the 
2012 Standard Specifications): 
 

Line # Description 
2 ASP CONC SURF CRS S9.5B 
4 ASP CONC SURF CRS SF9.5A 
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NO SPECIALTY ITEMS: 
(7-1-95) 108-6 RG34 
 
None of the items included in this contract will be specialty items (see Article 108-6 of the 2012 Standard 
Specifications). 

 

MINORITY BUSINESS ENTERPRISE AND WOMEN 
BUSINESS ENTERPRISE (DIVISIONS) 

(10-16-07)(Rev. 1-17-12) 102-15(J) RG67 
 
Description 
 
The purpose of this Special Provision is to carry out the North Carolina Department of Transportation’s 
policy of ensuring nondiscrimination in the award and administration of contracts financed in whole or in 
part with State funds. 
 
Definitions 
 
Additional MBE/WBE Subcontractors - Any MBE/WBE submitted at the time of bid that will not be used 
to meet either the MBE or WBE goal.  No submittal of a Letter of Intent is required. 
 
Committed MBE/WBE Subcontractor - Any MBE/WBE submitted at the time of bid that is being used to 
meet either the MBE or WBE goal by submission of a Letter of Intent.  Or any MBE or WBE used as a 
replacement for a previously committed MBE or WBE firm. 
 
Contract Goals Requirement - The approved MBE and WBE participation at time of award, but not greater 
than the advertised contract goals for each. 
 
Goal Confirmation Letter - Written documentation from the Department to the bidder confirming the 
Contractor's approved, committed MBE and WBE participation along with a listing of the committed MBE 
and WBE firms. 
 
Manufacturer - A firm that operates or maintains a factory or establishment that produces on the premises, 
the materials or supplies obtained by the Contractor. 
 
MBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
MBE subcontractor(s). 
 
Minority Business Enterprise (MBE) - A firm certified as a Disadvantaged Minority-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Regular Dealer - A firm that owns, operates, or maintains a store, warehouse, or other establishment in 
which the materials or supplies required for the performance of the contract are bought, kept in stock, and 
regularly sold to the public in the usual course of business.  A regular dealer engages in, as its principal 
business and in its own name, the purchase and sale or lease of the products in question.  A regular dealer 
in such bulk items as steel, cement, gravel, stone, and petroleum products need not keep such products in 
stock, if it owns and operates distribution equipment for the products.  Brokers and packagers are not 
regarded as manufacturers or regular dealers within the meaning of this section. 
 
North Carolina Unified Certification Program (NCUCP) - A program that provides comprehensive 
services and information to applicants for MBE/WBE certification.  The MBE/WBE program follows the 
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same regulations as the federal Disadvantaged Business Enterprise (DBE) program in accordance with 49 
CFR Part 26. 
 
United States Department of Transportation (USDOT) - Federal agency responsible for issuing regulations 
(49 CFR Part 26) and official guidance for the DBE program. 
 
WBE Goal - A portion of the total contract, expressed as a percentage, that is to be performed by committed 
WBE subcontractor(s). 
 
Women Business Enterprise (WBE) - A firm certified as a Disadvantaged Women-Owned Business 
Enterprise through the North Carolina Unified Certification Program. 
 
Forms and Websites Referenced in this Provision 
 
Payment Tracking System - On-line system in which the Contractor enters the payments made to MBE and 
WBE subcontractors who have performed work on the project.  
https://apps.dot.state.nc.us/Vendor/PaymentTracking/ 
 
DBE-IS Subcontractor Payment Information - Form for reporting the payments made to all 
MBE/WBE firms working on the project.  This form is for paper bid projects only.  
http://www.ncdot.org/doh/forms/files/DBE-IS.xls 
 
RF-1 MBE/WBE Replacement Request Form - Form for replacing a committed MBE or WBE. 
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 
doh/forms/files/RF-1.pdf 
 
SAF Subcontract Approval Form - Form required for approval to sublet the contract.  
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls 
 
JC-1 Joint Check Notification Form - Form and procedures for joint check notification.  The form acts as a 
written joint check agreement among the parties providing full and prompt disclosure of the expected use 
of joint checks. 
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/ 
doh/forms/files/JC-1.pdf 
 
Letter of Intent - Form signed by the Contractor and the MBE/WBE subcontractor, manufacturer or regular 
dealer that affirms that a portion of said contract is going to be performed by the signed MBE/WBE for the 
amount listed at the time of bid. 
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf 
 
Listing of MBE and WBE Subcontractors Form - Form for entering MBE/WBE subcontractors on a project 
that will meet this MBE and WBE goals.  This form is for paper bids only. 
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc 
 
Subcontractor Quote Comparison Sheet - Spreadsheet for showing all subcontractor quotes in the work 
areas where MBEs and WBEs quoted on the project.  This sheet is submitted with good faith effort 
packages. 
http://www.ncdot.gov/business/ocs/goodfaith/excel/Ex_Subcontractor_Quote_Comparison.xls 
 

https://apps.dot.state.nc.us/Vendor/PaymentTracking/
http://www.ncdot.org/doh/forms/files/DBE-IS.xls
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/RF-1.pdf
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/RF-1.pdf
http://www.ncdot.org/doh/operations/dp_chief_eng/constructionunit/saf.xls
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/JC-1.pdf
https://apps.dot.state.nc.us/_includes/download/external.html?pdf=http%3A//www.ncdot.gov/doh/forms/files/JC-1.pdf
http://www.ncdot.org/doh/preconstruct/ps/contracts/letterofintent.pdf
http://www.ncdot.gov/doh/preconstruct/ps/word/MISC3.doc
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MBE and WBE Goal 
 
The following goals for participation by Minority Business Enterprises and Women Business Enterprises 
are established for this contract: 
 
(A) Minority Business Enterprises 3 % 
 

(1) If the MBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that MBEs participate in at least the percent of the contract as 
set forth above as the MBE goal. 

 
(2) If the MBE goal is zero, the Contractor shall make an effort to recruit and use MBEs 

during the performance of the contract.  Any MBE participation obtained shall be 
reported to the Department. 

 
(B) Women Business Enterprises 3 % 
 

(1) If the WBE goal is more than zero, the Contractor shall exercise all necessary and 
reasonable steps to ensure that WBEs participate in at least the percent of the contract as 
set forth above as the WBE goal. 

 
(2) If the WBE goal is zero, the Contractor shall make an effort to recruit and use WBEs 

during the performance of the contract.  Any WBE participation obtained shall be 
reported to the Department. 

 
Directory of Transportation Firms (Directory) 
 
Real-time information is available about firms doing business with the Department and firms that are 
certified through NCUCP in the Directory of Transportation Firms.  Only firms identified in the Directory 
as MBE and WBE certified shall be used to meet the MBE and WBE goals respectively.  The Directory can 
be found at the following link.  https://partner.ncdot.gov/VendorDirectory/default.html 
 
The listing of an individual firm in the directory shall not be construed as an endorsement of the firm’s 
capability to perform certain work. 
 
Listing of MBE/WBE Subcontractors 
 
At the time of bid, bidders shall submit all MBE and WBE participation that they anticipate to use during 
the life of the contract.  Only those identified to meet the MBE goal and the WBE goal will be considered 
committed, even though the listing shall include both committed MBE/WBE subcontractors and additional 
MBE/WBE subcontractors.  Any additional MBE/WBE subcontractor participation submitted at the time of 
bid will be used toward overall race-neutral goals.  Only those firms with current MBE and 
WBE certification at the time of bid opening will be acceptable for listing in the bidder's submittal of MBE 
and WBE participation.  The Contractor shall indicate the following required information: 
 
Blank forms will not be deemed to represent zero participation.  Bids submitted that do not have MBE 
and WBE participation indicated on the appropriate form will not be read publicly during the opening of 
bids.  The Department will not consider these bids for award and the proposal will be rejected. 
 
(A) If either the MBE or WBE goal is more than zero, 
 

(1) Bidders, at the time the bid proposal is submitted, shall submit a listing of MBE/WBE 
participation, including the names and addresses on Listing of MBE and 
WBE Subcontractors contained elsewhere in the contract documents in order for the bid 
to be considered responsive.  Bidders shall indicate the total dollar value of the MBE and 
WBE participation for the contract. 



 9 

 
(2) If bidders have no MBE or WBE participation, they shall indicate this on the Listing of 

MBE and WBE Subcontractors by entering the word “None” or the number “0.”  This 
form shall be completed in its entirety. 

 
(3) The bidder shall be responsible for ensuring that the MBE/WBE is certified at the time of 

bid by checking the Directory of Transportation Firms.  If the firm is not certified at the 
time of the bid-letting, that MBE’s or WBE’s participation will not count towards 
achieving the corresponding goal. 

 
(B) If either the MBE or WBE goal is zero, bidders, at the time the bid proposal is submitted, shall 

enter the word “None”; or the number “0”; or if there is participation, add the value on the Listing 
of MBE and WBE Subcontractors contained elsewhere in the contract documents. 

 
MBE or WBE Prime Contractor 
 
When a certified MBE or WBE firm bids on a contract that contains MBE and WBE goals, the firm is 
responsible for meeting the goals or making good faith efforts to meet the goals, just like any other bidder.  
In most cases, a MBE or WBE bidder on a contract will meet one of the goals by virtue of the work it 
performs on the contract with its own forces.  However, all the work that is performed by the MBE or WBE 
bidder and any other similarly certified subcontractors will count toward the goal.  The MBE or WBE 
bidder shall list itself along with any MBE or WBE subcontractors, if any, in order to receive credit toward 
the goals. 
 
For example, on a proposed contract, the WBE goal is 10%, and the MBE goal is 8%.  A WBE bidder puts 
in a bid where they will perform 40% of the contract work and have a WBE subcontractor which will 
perform another 5% of the work.  Together the two WBE firms submit on the Listing of MBE and WBE 
Subcontractors a value of 45% of the contract which fulfills the WBE goal.  The 8% MBE goal shall be 
obtained through MBE participation with MBE certified subcontractors or documented through a good 
faith effort.  It should be noted that you cannot combine the two goals to meet an overall value.  The two 
goals shall remain separate. 
 
MBE/WBE prime contractors shall also follow Sections A or B listed under Listing of MBE/WBE 
Subcontractors just as a non-MBE/WBE bidder would. 
 
Written Documentation – Letter of Intent 
 
The bidder shall submit written documentation for each MBE/WBE that will be used to meet the MBE and 
WBE goals of the contract, indicating the bidder’s commitment to use the MBE/WBE in the contract.  This 
documentation shall be submitted on the Department’s form titled Letter of Intent. 
 
The documentation shall be received in the office of the Engineer no later than 12:00 noon of the sixth 
calendar day following opening of bids, unless the sixth day falls on Saturday, Sunday or an official state 
holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next official 
state business day. 
 
If the bidder fails to submit the Letter of Intent from each committed MBE and WBE to be used toward the 
MBE and WBE goals, or if the form is incomplete (i.e. both signatures are not present), the MBE/WBE 
participation will not count toward meeting the MBE/WBE goal.  If the lack of this participation drops the 
commitment below either the MBE or WBE goal, the Contractor shall submit evidence of good faith efforts 
for the goal not met, completed in its entirety, to the Engineer  no later than 12:00 noon of the eighth 
calendar day following opening of bids, unless the eighth day falls on Saturday, Sunday or an official state 
holiday.  In that situation, it is due in the office of the Engineer no later than 12:00 noon on the next official 
state business day. 
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Submission of Good Faith Effort 
 
If the bidder fails to meet or exceed either the MBE or the WBE goal, the apparent lowest responsive 
bidder shall submit to the Department documentation of adequate good faith efforts made to reach that 
specific goal(s). 
 
One complete set and 9 copies of this information shall be received in the office of the Engineer no later 
than 12:00 noon of the sixth calendar day following opening of bids, unless the sixth day falls on Saturday, 
Sunday or an official state holiday.  In that situation, it is due in the office of the Engineer no later than 
12:00 noon on the next official state business day. 
 
Note:  Where the information submitted includes repetitious solicitation letters, it will be acceptable to 
submit a representative letter along with a distribution list of the firms that were solicited.  Documentation 
of MBE/WBE quotations shall be a part of the good faith effort submittal.  This documentation may 
include written subcontractor quotations, telephone log notations of verbal quotations, or other types of 
quotation documentation. 
 
Consideration of Good Faith Effort for Projects with MBE/WBE Goals More Than Zero 
 
Adequate good faith efforts mean that the bidder took all necessary and reasonable steps to achieve the goal 
which, by their scope, intensity, and appropriateness, could reasonably be expected to obtain sufficient 
MBE/WBE participation.  Adequate good faith efforts also mean that the bidder actively and aggressively 
sought MBE/WBE participation.  Mere pro forma efforts are not considered good faith efforts. 
 
The Department will consider the quality, quantity, and intensity of the different kinds of efforts a bidder 
has made.  Listed below are examples of the types of actions a bidder will take in making a good faith 
effort to meet the goals and are not intended to be exclusive or exhaustive, nor is it intended to be a 
mandatory checklist. 
 
(A) Soliciting through all reasonable and available means (e.g. attendance at pre-bid meetings, 

advertising and/or written notices through the use of the NCDOT Directory of Transportation 
Firms) the interest of all certified MBEs/WBEs who have the capability to perform the work of the 
contract.  The bidder must solicit this interest within at least 10 days prior to bid opening to allow 
the MBEs/WBEs to respond to the solicitation.  Solicitation shall provide the opportunity to 
MBEs/WBEs within the Division and surrounding Divisions where the project is located.  The 
bidder must determine with certainty if the MBEs/WBEs are interested by taking appropriate steps 
to follow up initial solicitations. 

 
(B) Selecting portions of the work to be performed by MBEs/WBEs in order to increase the likelihood 

that the MBE and WBE goals will be achieved.  This includes, where appropriate, breaking out 
contract work items into economically feasible units to facilitate MBE/WBE participation, even 
when the prime contractor might otherwise prefer to perform these work items with its own forces. 

 
(C) Providing interested MBEs/WBEs with adequate information about the plans, specifications, and 

requirements of the contract in a timely manner to assist them in responding to a solicitation. 
 
(D) (1) Negotiating in good faith with interested MBEs/WBEs.  It is the bidder’s  
 

responsibility to make a portion of the work available to MBE/WBE subcontractors and 
suppliers and to select those portions of the work or material needs consistent with the 
available MBE/WBE subcontractors and suppliers, so as to facilitate MBE/WBE 
participation.  Evidence of such negotiation includes the names, addresses, and telephone 
numbers of MBEs/WBEs that were considered; a description of the information provided 
regarding the plans and specifications for the work selected for subcontracting; and 
evidence as to why additional agreements could not be reached for MBEs/WBEs 
to perform the work. 
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(2) A bidder using good business judgment would consider a number of factors 
in negotiating with subcontractors, including MBE/WBE subcontractors, and would take 
a firm’s price and capabilities as well as contract goals into consideration.  However, the 
fact that there may be some additional costs involved in finding and using MBEs/WBEs 
is not in itself sufficient reason for a bidder’s failure to meet the contract MBE or WBE 
goals, as long as such costs are reasonable.  Also, the ability or desire of a prime 
contractor to perform the work of a contract with its own organization does not relieve 
the bidder of the responsibility to make good faith efforts.  Bidding contractors are not, 
however, required to accept higher quotes from MBEs/WBEs if the price difference is 
excessive or unreasonable. 

 
(E) Not rejecting MBEs/WBEs as being unqualified without sound reasons based on a thorough 

investigation of their capabilities.  The bidder’s standing within its industry, membership in 
specific groups, organizations, or associates and political or social affiliations (for example, union 
vs. non-union employee status) are not legitimate causes for the rejection or non-solicitation of 
bids in the bidder’s efforts to meet the project goal. 

 
(F) Making efforts to assist interested MBEs/WBEs in obtaining bonding, lines of credit, or insurance 

as required by the recipient or bidder. 
 
(G) Making efforts to assist interested MBEs/WBEs in obtaining necessary equipment, supplies, 

materials, or related assistance or services. 
 
(H) Effectively using the services of available minority/women community organizations; 

minority/women contractors’ groups; Federal, State, and local minority/women business 
assistance offices; and other organizations as allowed on a case-by-case basis to provide assistance 
in the recruitment and placement of MBEs/WBEs.  Contact within 7 days from the bid opening 
NCDOT’s Business Development Manager in the Business Opportunity and Work Force 
Development Unit to give notification of the bidder’s inability to get MBE or WBE quotes. 

 
(I) Any other evidence that the bidder submits which shows that the bidder has made reasonable good 

faith efforts to meet the MBE and WBE goal. 
 
In addition, the Department may take into account the following: 
 

(1) Whether the bidder’s documentation reflects a clear and realistic plan for achieving the 
MBE and WBE goals. 

 
(2) The bidders’ past performance in meeting the MBE and WBE goals. 

 
(3) The performance of other bidders in meeting the MBE and WBE goals.  For example, 

when the apparent successful bidder fails to meet the goals, but others meet it, you may 
reasonably raise the question of whether, with additional reasonable efforts the apparent 
successful bidder could have met the goals.  If the apparent successful bidder fails to 
meet the MBE and WBE goals, but meets or exceeds the average MBE and 
WBE participation obtained by other bidders, the Department may view this, 
in conjunction with other factors, as evidence of the apparent successful bidder having 
made a good faith effort. 

 
If the Department does not award the contract to the apparent lowest responsive bidder, the Department 
reserves the right to award the contract to the next lowest responsive bidder that can satisfy to the 
Department that the MBE and WBE goals can be met or that an adequate good faith effort has been made 
to meet the MBE and WBE goals. 
 



 12 

Non-Good Faith Appeal 
 
The Engineer will notify the contractor verbally and in writing of non-good faith.  A contractor may appeal 
a determination of non-good faith made by the Goal Compliance Committee.  If a contractor wishes to 
appeal the determination made by the Committee, they shall provide written notification to the Engineer.  
The appeal shall be made within 2 business days of notification of the determination of non-good faith. 
 
Counting MBE/WBE Participation Toward Meeting MBE/WBE Goals 
 
(A) Participation 
 

The total dollar value of the participation by a committed MBE/WBE will be counted toward the 
contract goal requirements.  The total dollar value of participation by a committed MBE/WBE will 
be based upon the value of work actually performed by the MBE/WBE and the actual payments to 
MBE/WBE firms by the Contractor. 

 
(B) Joint Checks 
 

Prior notification of joint check use shall be required when counting MBE/WBE participation for 
services or purchases that involves the use of a joint check.  Notification shall be through 
submission of Form JC-1 (Joint Check Notification Form) and the use of joint checks shall be in 
accordance with the Department's Joint Check Procedures. 

 
(C) Subcontracts (Non-Trucking) 
 

A MBE/WBE may enter into subcontracts.  Work that a MBE subcontracts to another MBE firm 
may be counted toward the MBE contract goal requirement.  The same holds for work that a WBE 
subcontracts to another WBE firm.  Work that a MBE subcontracts to a non-MBE firm does not 
count toward the MBE contract goal requirement.  Again, the same holds true for the work that a 
WBE subcontracts to a non-WBE firm.  If a MBE or WBE contractor or subcontractor 
subcontracts a significantly greater portion of the work of the contract than would be expected on 
the basis of standard industry practices, it shall be presumed that the MBE or WBE is not 
performing a commercially useful function.  The MBE/WBE may present evidence to rebut this 
presumption to the Department.  The Department's decision on the rebuttal of this presumption 
may be subject to review by the Office of Inspector General, NCDOT. 

 
(D) Joint Venture 
 

When a MBE or WBE performs as a participant in a joint venture, the Contractor may count 
toward its contract goal requirement a portion of the total value of participation with the MBE or 
WBE in the joint venture, that portion of the total dollar value being a distinct clearly defined 
portion of work that the MBE or WBE performs with its forces. 

 
(E) Suppliers 
 

A contractor may count toward its MBE or WBE requirement 60 percent of its expenditures for 
materials and supplies required to complete the contract and obtained from a MBE or WBE 
regular dealer and 100 percent of such expenditures from a MBE or WBE manufacturer. 

 
(F) Manufacturers and Regular Dealers 
 

A contractor may count toward its MBE or WBE requirement the following expenditures to 
MBE/WBE firms that are not manufacturers or regular dealers: 

 
(1) The fees or commissions charged by a MBE/WBE firm for providing a bona fide service, 

such as professional, technical, consultant, or managerial services, or for providing bonds 
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or insurance specifically required for the performance of  
a DOT-assisted contract, provided the fees or commissions are determined to be 
reasonable and not excessive as compared with fees and commissions customarily 
allowed for similar services. 

 
(2) With respect to materials or supplies purchased from a MBE/WBE, which is neither 

a manufacturer nor a regular dealer, count the entire amount of fees or commissions 
charged for assistance in the procurement of the materials and supplies, or fees or 
transportation charges for the delivery of materials or supplies required on a job site (but 
not the cost of the materials and supplies themselves), provided the fees are determined to 
be reasonable and not excessive as compared with fees customarily allowed for similar 
services. 

 
Commercially Useful Function 
 
(A) MBE/WBE Utilization 
 

The Contractor may count toward its contract goal requirement only expenditures to MBEs and 
WBEs that perform a commercially useful function in the work of a contract.  
A MBE/WBE performs a commercially useful function when it is responsible for execution of the 
work of the contract and is carrying out its responsibilities by actually performing, managing, and 
supervising the work involved.  To perform a commercially useful function, the MBE/WBE shall 
also be responsible with respect to materials and supplies used on the contract, for negotiating 
price, determining quality and quantity, ordering the material and installing (where applicable) and 
paying for the material itself.  To determine whether a MBE/WBE is performing a commercially 
useful function, the Department will evaluate the amount of work subcontracted, industry 
practices, whether the amount the firm is to be paid under the contract is commensurate with the 
work it is actually performing and the MBE/WBE credit claimed for its performance of the work, 
and any other relevant factors. 

 
(B) MBE/WBE Utilization in Trucking 
 

The following factors will be used to determine if a MBE or WBE trucking firm is performing 
a commercially useful function: 

 
(1) The MBE/WBE shall be responsible for the management and supervision of the entire 

trucking operation for which it is responsible on a particular contract, and there shall not 
be a contrived arrangement for the purpose of meeting the MBE or WBE goal. 

 
(2) The MBE/WBE shall itself own and operate at least one fully licensed, insured, and 

operational truck used on the contract. 
 

(3) The MBE/WBE receives credit for the total value of the transportation services it 
provides on the contract using trucks it owns, insures, and operates using drivers it 
employs. 

 
(4) The MBE may subcontract the work to another MBE firm, including  

an owner-operator who is certified as a MBE.  The same holds true that a WBE may 
subcontract the work to another WBE firm, including an owner-operator who is certified 
as a WBE.  When this occurs, the MBE or WBE who subcontracts work receives credit 
for the total value of the transportation services the subcontracted MBE or WBE provides 
on the contract.  It should be noted that every effort shall be made by MBE and WBE 
contractors to subcontract to the same certification (i.e., MBEs to MBEs and WBEs to 
WBEs), in order to fulfill the goal requirement.  This, however, may not always be 
possible due to the limitation of firms in the area.  If the MBE or WBE firm shows a good 
faith effort has been made to reach out to similarly certified transportation service 
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providers and there is no interest or availability, and they can get assistance from other 
certified providers, the Engineer will not hold the prime liable for meeting the goal. 

 
(5) The MBE/WBE may also subcontract the work to a non-MBE/WBE firm, including from 

an owner-operator.  The MBE/WBE who subcontracts the work to a non-MBE/WBE is 
entitled to credit for the total value of transportation services provided by the non-
MBE/WBE subcontractor not to exceed the value of transportation services provided by 
MBE/WBE-owned trucks on the contract.  Additional participation by non-MBE/WBE 
subcontractors receives credit only for the fee or commission it receives as a result of the 
subcontract arrangement.  The value of services performed under subcontract agreements 
between the MBE/WBE and the Contractor will not count towards the MBE/WBE 
contract requirement. 

 
(6) A MBE/WBE may lease truck(s) from an established equipment leasing business open to 

the general public.  The lease must indicate that the MBE/WBE has exclusive use of and 
control over the truck.  This requirement does not preclude the leased truck from working 
for others during the term of the lease with the consent of the MBE/WBE, so long as the 
lease gives the MBE/WBE absolute priority for use of the leased truck.  This type of 
lease may count toward the MBE/WBE’s credit as long as the driver is under the 
MBE/WBE’s payroll. 

 
(7) Subcontracted/leased trucks shall display clearly on the dashboard the name of the 

MBE/WBE that they are subcontracted/leased to and their own company name if it is not 
identified on the truck itself.  Magnetic door signs are not permitted. 

 
MBE/WBE Replacement 
 
When a Contractor has relied on a commitment to a MBE or WBE firm (or an approved substitute MBE or 
WBE firm) to meet all or part of a contract goal requirement, the contractor shall not terminate the 
MBE/WBE for convenience.  This includes, but is not limited to, instances in which the Contractor seeks to 
perform the work of the terminated subcontractor with another MBE/WBE subcontractor, a non-
MBE/WBE subcontractor, or with the Contractor’s own forces or those of an affiliate.  A MBE/WBE may 
only be terminated after receiving the Engineer’s written approval based upon a finding of good cause for 
the termination. 
 
All requests for replacement of a committed MBE/WBE firm shall be submitted to the Engineer for 
approval on Form RF-1 (Replacement Request).  If the Contractor fails to follow this procedure, the 
Contractor may be disqualified from further bidding for a period of up to 6 months. 
 
The Contractor shall comply with the following for replacement of a committed MBE/WBE: 
 
(A) Performance Related Replacement 
 

When a committed MBE is terminated for good cause as stated above, an additional MBE that was 
submitted at the time of bid may be used to fulfill the MBE commitment.  The same holds true if a 
committed WBE is terminated for good cause, an additional WBE that was submitted at the time 
of bid may be used to fulfill the WBE goal.  A good faith effort will only be required for removing 
a committed MBE/WBE if there were no additional MBEs/WBEs submitted at the time of bid to 
cover the same amount of work as the MBE/WBE that was terminated. 

 
If a replacement MBE/WBE is not found that can perform at least the same amount of work as the 
terminated MBE/WBE, the Contractor shall submit a good faith effort documenting the steps 
taken.  Such documentation shall include, but not be limited to, the following: 
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(1) Copies of written notification to MBEs/WBEs that their interest is solicited in contracting 
the work defaulted by the previous MBE/WBE or in subcontracting other items of work 
in the contract. 

 
(2) Efforts to negotiate with MBEs/WBEs for specific subbids including, at a minimum: 

 
(a) The names, addresses, and telephone numbers of MBEs/WBEs who were 

contacted. 
(b) A description of the information provided to MBEs/WBEs regarding the plans 

and specifications for portions of the work to be performed. 
 

(3) A list of reasons why MBE/WBE quotes were not accepted. 
 

(4) Efforts made to assist the MBEs/WBEs contacted, if needed, in obtaining bonding or 
insurance required by the Contractor. 

 
(B) Decertification Replacement 
 

(1) When a committed MBE/WBE is decertified by the Department after the 
SAF (Subcontract Approval Form) has been received by the Department, the Department 
will not require the Contractor to solicit replacement MBE/WBE participation equal to 
the remaining work to be performed by the decertified firm.  The participation equal to 
the remaining work performed by the decertified firm will count toward the contract goal 
requirement. 

 
(2) When a committed MBE/WBE is decertified prior to the Department receiving the 

SAF (Subcontract Approval Form) for the named MBE/WBE firm, the Contractor shall 
take all necessary and reasonable steps to replace the MBE/WBE subcontractor with 
another similarly certified MBE/WBE subcontractor to perform at least the same amount 
of work to meet the MBE/WBE goal requirement.  If a MBE/WBE firm is not found to 
do the same amount of work, a good faith effort must be submitted to NCDOT (see A 
herein for required documentation). 

 
Changes in the Work 
 
When the Engineer makes changes that result in the reduction or elimination of work to be performed by a 
committed MBE/WBE, the Contractor will not be required to seek additional participation.  When the 
Engineer makes changes that result in additional work to be performed by a MBE/WBE based upon the 
Contractor’s commitment, the MBE/WBE shall participate in additional work to the same extent as the 
MBE/WBE participated in the original contract work. 
 
When the Engineer makes changes that result in extra work, which has more than a minimal impact on the 
contract amount, the Contractor shall seek additional participation by MBEs/WBEs unless otherwise 
approved by the Engineer. 
 
When the Engineer makes changes that result in an alteration of plans or details of construction, and a 
portion or all of the work had been expected to be performed by a committed MBE/WBE, the Contractor 
shall seek participation by MBEs/WBEs unless otherwise approved by the Engineer. 
 
When the Contractor requests changes in the work that result in the reduction or elimination of work that 
the Contractor committed to be performed by a MBE/WBE, the Contractor shall seek additional 
participation by MBEs/WBEs equal to the reduced MBE/WBE participation caused by the changes. 
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Reports and Documentation 
 
A SAF (Subcontract Approval Form) shall be submitted for all work which is to be performed by a 
MBE/WBE subcontractor.  The Department reserves the right to require copies of actual subcontract 
agreements involving MBE/WBE subcontractors. 
 
When using transportation services to meet the contract commitment, the Contractor shall submit a 
proposed trucking plan in addition to the SAF.  The plan shall be submitted prior to beginning construction 
on the project.  The plan shall include the names of all trucking firms proposed for use, their certification 
type(s), the number of trucks owned by the firm, as well as the individual truck identification numbers, and 
the line item(s) being performed. 
 
Within 30 calendar days of entering into an agreement with a MBE/WBE for materials, supplies 
or services, not otherwise documented by the SAF as specified above, the Contractor shall furnish the 
Engineer a copy of the agreement.  The documentation shall also indicate the percentage (60% or 100%) of 
expenditures claimed for MBE/WBE credit. 
 
Reporting Minority and Women Business Enterprise Participation 
 
The Contractor shall provide the Engineer with an accounting of payments made to all MBE and 
WBE firms, including material suppliers and contractors at all levels (prime, subcontractor, or second tier 
subcontractor).  This accounting shall be furnished to the Engineer for any given month by the end of the 
following month.  Failure to submit this information accordingly may result in the following action: 
 
(A) Withholding of money due in the next partial pay estimate; or 
 
(B) Removal of an approved contractor from the prequalified bidders’ list or the removal of other 

entities from the approved subcontractors list. 
 
While each contractor (prime, subcontractor, 2nd tier subcontractor) is responsible for accurate accounting 
of payments to MBEs/WBEs, it shall be the prime contractor’s responsibility to report all monthly and final 
payment information in the correct reporting manner. 
 
Failure on the part of the Contractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from further bidding until the 
required information is submitted. 
 
Failure on the part of any subcontractor to submit the required information in the time frame specified may 
result in the disqualification of that contractor and any affiliate companies from being approved for further 
work on future projects until the required information is submitted. 
 
Contractors reporting transportation services provided by non-MBE/WBE lessees shall evaluate the value 
of services provided during the month of the reporting period only. 
 
At any time, the Engineer can request written verification of subcontractor payments. 
 
The Contractor shall report the accounting of payments on the Department’s  
DBE-IS (Subcontractor Payment Information) with each invoice.  Invoices will not be processed for 
payment until the DBE-IS is received. 
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Failure to Meet Contract Requirements 
 
Failure to meet contract requirements in accordance with Subarticle 102-15(J) of the 
2012 Standard Specifications may be cause to disqualify the Contractor. 
 
 

OUTSOURCING OUTSIDE THE USA 
(9-21-04) (Rev. 5-16-06)  RG150 
 
All work on consultant contracts, services contracts, and construction contracts shall be performed in the 
United States of America.  No work shall be outsourced outside of the United States of America. 
 
Outsourcing for the purpose of this provision is defined as the practice of subcontracting labor, work, 
services, staffing, or personnel to entities located outside of the United States. 
 
The North Carolina Secretary of Transportation shall approve exceptions to this provision in writing. 
 

GIFTS FROM VENDORS AND CONTRACTORS 
(12-15-09) 107-1 RG152 
 
By Executive Order 24, issued by Governor Perdue, and N.C.G.S.§ 133-32, it is unlawful for any vendor or 
contractor (i.e. architect, bidder, contractor, construction manager, design professional, engineer, landlord, 
offeror, seller, subcontractor, supplier, or vendor), to make gifts or to give favors to any State employee of 
the Governor’s Cabinet Agencies (i.e. Administration, Commerce, Correction, Crime Control and Public 
Safety, Cultural Resources, Environment and Natural Resources, Health and Human Services, Juvenile 
Justice and Delinquency Prevention, Revenue, Transportation, and the Office of the Governor).  This 
prohibition covers those vendors and contractors who: 
 
(A) Have a contract with a governmental agency; or  
(B) Have performed under such a contract within the past year; or  
(C) Anticipate bidding on such a contract in the future. 
 
For additional information regarding the specific requirements and exemptions, vendors and contractors are 
encouraged to review Executive Order 24 and N.C.G.S. § 133-32. 
 
Executive Order 24 also encouraged and invited other State Agencies to implement the requirements and 
prohibitions of the Executive Order to their agencies.  Vendors and contractors should contact other State 
Agencies to determine if those agencies have adopted Executive Order 24. 
 
 

EMPLOYMENT 
(11-15-11) (Rev. 1-17-12) 108, 102 RG184 
 
Revise the 2012 Standard Specifications as follows: 
 
Page 1-20, Subarticle 102-15(O), delete and replace with the following: 
 
(O) Failure to restrict a former Department employee as prohibited by Article 108-5. 
 
Page 1-65, Article 108-5 Character of Workmen, Methods, and Equipment, line 32, delete all of line 
32, the first sentence of the second paragraph and the first word of the second sentence of the second 
paragraph. 
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ASPHALT BINDER CONTENT OF ASPHALT PLANT 
MIXES 

(11-21-00) (Rev. 7-19-11) 609 R6 R15 
 
The approximate asphalt binder content of the asphalt concrete plant mixtures used on this project will be 
as follows: 
 

Asphalt Concrete Base Course Type B 25.0__ 4.4% 
Asphalt Concrete Intermediate Course Type I 19.0__ 4.8% 
Asphalt Concrete Surface Course Type S 4.75A 6.8% 
Asphalt Concrete Surface Course Type SF 9.5A 6.7% 
Asphalt Concrete Surface Course Type S 9.5__ 6.0% 
Asphalt Concrete Surface Course Type S 12.5__ 5.5% 

 
The actual asphalt binder content will be established during construction by the Engineer within the limits 
established in the 2012 Standard Specifications. 
 

PRICE ADJUSTMENT - ASPHALT BINDER FOR 
PLANT MIX 

(11-21-00) 620 R6 R25 
 
Price adjustments for asphalt binder for plant mix will be made in accordance with Section 620 of the 
2012 Standard Specifications. 
 
The base price index for asphalt binder for plant mix is $ 588.21 per ton. 
 
This base price index represents an average of F.O.B. selling prices of asphalt binder at supplier's terminals 
on December 1, 2011. 
 

ASPHALT CONCRETE SURFACE COURSE 
COMPACTION 

(7-1-95) R6 R49 
 
Compact the asphalt surface course on this project in accordance with Subarticle 610-9 of 
the 2012 Standard Specifications and the following provision: 
 
Perform the first rolling with a steel wheel roller followed by rolling with a self-propelled 
pneumatic tired roller with the final rolling by a steel wheel roller. 
 

RESURFACING EXISTING BRIDGES 
(7-1-95)  R6 R61 
 
The Contractor's attention is directed to the fact that he will be required to resurface the bridges on this 
project if directed by the Engineer. 
 
Place the surface so as to follow a grade line set by the Engineer with the minimum thickness as shown on 
the sketch herein or as directed by the Engineer.  State Forces will make all necessary repairs to the bridge 
floors prior to the time that the Contractor places the proposed surfacing.  Give the Engineer at least 15 
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days notice prior to the expected time to begin operations so that State Forces will have sufficient time to 
complete their work. 
 
At all bridges that are not to be resurfaced, taper out the proposed resurfacing layer adjacent to the bridges 
to insure a proper tie-in with the bridge surface. 
 
 

PAVING INTERSECTIONS, DRIVEWAYS, AND 
MAILBOX TURNOUTS 

 (7-1-95) R6 R70 
 
Surface all unpaved intersections back from the edge of the pavement on the main line of 
the project at least 50 feet.  Surface all driveway and mailbox turnouts as directed by the 
Engineer.  The pavement placed in the intersections shall be of the same material and 
thickness as being used on the main line.  Use material to pave driveway and mailbox 
turnouts that are being used on the project and place it in depths directed by the Engineer.  
 
Resurface all paved intersections back to the ends of the radii, or as directed by the 
Engineer.  
 
The unpaved intersections, driveways, and mailbox turnouts will be prepared for 
surfacing by State Forces.  
 
Widen the pavement on curves as directed by the Engineer. 
 

PAVEMENT WIDTH VARIES 
 (7-1-95) R6 R76 
 
The Contractor's attention is directed to the fact that the existing pavement varies in 
width and the Contractor will be required to widen the pavement as directed by the 
Engineer in order to obtain a uniform edge of pavement. 
 

ASPHALT CONCRETE SURFACE COURSE, TYPE xxx 
(Leveling Course) 

(7-1-95) 610 R6 R85 
 
Place a leveling course of Asphalt Concrete Surface Course, Type ___ at locations shown on the sketch 
maps and as directed by the Engineer.  The rate of this leveling course is not established but will be 
determined by allowing the screed to drag the high points of the section.  It is anticipated that some map 
numbers will be leveled from beginning to end while others may only require a leveling course for short 
sections. 
 
The Asphalt Concrete Surface Course, Type __ (Leveling Course) shall meet the requirements of 
Section 610 of the 2012 Standard Specifications except payment will be made at the contract unit price per 
ton for Asphalt Concrete Surface Course, Type __ (Leveling Course). 
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                 PATCHING EXISTING PAVEMENT 
 

Description: 
 
The Contractor's attention is directed to the fact that there are areas of existing pavement 
on this project that will require repair prior to resurfacing.  
 
Patch the areas that, in the opinion of the Engineer, need repairing.  The areas to be 
patched will be delineated by the Engineer prior to the Contractor performing repairs.  
 
Construction Methods: 
 
The patching consists of Asphalt Concrete Base Course, Asphalt Concrete Intermediate 
Course, Asphalt Concrete Surface Course, or a combination of base, binder and surface 
course, and pavement removal, as directed by the Engineer.  
 
The Contractor’s attention is directed to the fact that all patching of existing 
pavement performed under this contract shall be performed with the use of a 
milling machine.  This machine shall have a minimum cutting width of 36”, be of 
sufficient size and capacity to perform the work.  Multiple passes may be required 
to remove deteriorated pavement.  T he Engineer will base the measurements for 
tons of the bituminous patch on the dimensions and depth originally defined for the 
patch by the NCDOT representative (delineated by white paint). 
 

Milling width and depth will be varied by Engineer's representative to 
accomplish desired results.  Payment will be made for the area delineated by the 
Engineer.  Any overages resulting from equipment limitations will not be 
compensated.  

 
Patching of existing pavement includes but is not limited to the milling of the existing 
pavement to a neat vertical joint and uniform line; the removal and disposal of pavement, 
base, and subgrade material as approved or directed by the Engineer; the coating of the 
area to be repaired with a tack coat; and the replacement of the removed material with 
asphalt plant mix.   
 
Place Asphalt Concrete Base Course, in lifts not exceeding 5 1/2 inches.  Utilize 
compaction equipment suitable for compacting patches as small as 3.5 feet by 6 feet on 
each lift.  Use an approved compaction pattern to achieve proper compaction.  If patched 
pavement is to be open to traffic for more than 48 hours prior to overlay, then use Asphalt 
Surface Course in the top 1.25 inches of the patch.   
 
Remove existing pavement at locations directed by the Engineer in accordance with 
Section 250 of the Standard Specifications.  
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Schedule operations so that all areas where pavement has been removed will be repaired 
on the same day of the pavement removal, and all lanes of traffic restored.  
 
Method of Measurement: 
 
The quantity of patching existing pavement to be paid for will be the actual number of 
tons of asphalt plant mix, complete in place, which has been used to make completed and 
accepted repairs.  The asphalt plant mixed material will be measured by being weighed in 
trucks on certified platform scales or other certified weighing devices.  
 
Basis of Payment: 
 
The quantity of patching existing pavement, measured as provided above, will be paid for 
at the contract unit price per ton for "Patching Existing Pavement".  
 
The above price and payment will be full compensation for all work covered by this 
provision, including but not limited to removal and disposal of pavement; furnishing and 
applying tack coat; furnishing, placing, and compacting of asphalt plant mix; furnishing 
of asphalt binder for the asphalt plant mix; and furnishing scales.  
 
Any provisions included in the contract in the form of project special provisions or in any 
other form which provide for adjustments in compensation due to variations in the price 
of asphalt binder will not be applicable to payment for the work covered by this 
provision.  
 
The item of "Patching Existing Pavement" will be considered to be a minor item.  In the 
event that the item of "Patching Existing Pavement" overruns the original bid quantity by 
more than 100 percent, the provisions of Article 104-5 pertaining to revised contract unit 
price for overrunning minor items will not apply to this item.      
             RR88 
Payment will be made under:  
 
Patching Existing Pavement ................................................................................ Ton 
 
 

ADJUSTMENT OF MANHOLES, METER BOXES, AND 
VALVE BOXES 

The Contractor's attention is directed to Article 858-3 of the 2012  Standard 
Specifications. Cast iron or steel fittings will not be permitted for the adjustment of 
manholes, meter boxes, and valve boxes on this project. 
 
When milling is done prior to the placement of S9.5B all manhole rings and valve 
and meter boxes shall be removed and the area covered with a steel plate (s) capable 
of carrying traffic. Once the S9.5B Asphalt has been placed the steel plate shall be 
removed and the manhole ring set to finish grade of the new pavement. 
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Make adjustments to manholes on this project by using rings or rapid set (grout, mortar, 
or concrete that is black in color ) as approved by the Engineer. 
 
All manholes shall be completed within fourteen (14) calender days from the time 
the S9.5B Pavement is completed. 
 

DRIVEWAYS AND PRIVATE PROPERTY 
 

The Contractor shall maintain access to driveways for all residents and property 
owners throughout the life of the project. 

The Contractor shall not perform work for private citizens or agencies in 
conjunction with this project or within the project limits of this contract.  Any driveway 
paved by a Contractor which ties into a NCDOT system road being paved by the 
Contractor must be paved either prior to the road paving project or after its completion. 
 
Blotting sand will be considered incidental to this work and no separate payment will be made.  
Any granular material may be used in lieu of blotting sand provided the material is approved by 
the Engineer. 

AUTHORITY OF THE ENGINEER 
 

The Engineer for  this project shall be the Division Engineer, Division 12, 
Division of Highways, North Carolina Department of Transportation, acting directly or 
through his duly authorized representatives.  The Engineer will decide all questions 
which may arise as to the quality and acceptability of work performed and as to the rate 
of progress of the work; all questions which may arise as to the interpretation of the 
contract; and all questions as to the acceptable fulfillment of the contract on the part of 
the Contractor.  His decision shall be final and he shall have executive authority to 
enforce and make effective such decisions and orders as the Contractor fails to carry out 
promptly. 
 

SUBLETTING OF CONTRACT 
 

The Contractor shall not sublet, sell, transfer, assign or otherwise dispose of this 
contract or any portion thereof; or his right, title, or interest therein; without written 
consent of the Engineer.  Subletting of this contract or any portion of the contract shall 
conform to the requirements of Article of 108-6 of the Standard Specifications. 
 

DEFAULT OF CONTRACT 
 

The Department of Transportation shall have the right to declare a default of 
contract for breach by the Contractor of any material term or condition of the contract.  
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Default of contract shall be in accordance with the terms, conditions, and procedures of 
Article 108-9 of the Standard Specifications. 
 

SUPERVISION BY CONTRACTOR 
 

At all times during the life of the project the Contractor shall provide one 
permanent employee who shall have the authority and capability for overall responsibility 
of the project and who shall be personally available at the work site within 24 hours 
notice.   Such employee shall be fully authorized to conduct all business with the 
subcontractors, to negotiate and execute all supplemental agreements, and to execute the 
orders or directions of the Engineer. 
 

At all times that work is actually being performed, the Contractor shall have 
present on the project one competent individual who is authorized to act in a supervisory 
capacity over all work on the project, including work subcontracted.  The individual who 
has been so authorized shall be experienced in the type of work being performed and 
shall be fully capable of managing, directing, and coordinating the work; of reading and 
thoroughly understanding the contract; and receiving and carrying out directions from the 
Engineer or his authorized representatives.  He shall be an employee of the Contractor 
unless otherwise approved by the Engineer. 

 
The Contractor may, at his option, designate one employee to meet the 

requirements of both positions.  However, whenever the designated employee is absent 
from the work site, an authorized individual qualified to act in a supervisory capacity on 
the project shall be present. 
 

NOTIFICATION OF OPERATIONS 
 
The Contractor shall notify the Engineer 48 hours in advance of beginning work on this 
project.  The Contractor shall give the Engineer sufficient notice of all operations for any 
sampling, inspection or acceptance testing required. 
 
 

REMOVAL OF EXISTING PAVEMENT MARKERS 
 

IF there are pavement markers on this project. the Contractor will be required to remove 
and dispose of these markers prior to the paving operation. 
 
No direct payment will be made for this work, as it will be incidental to the paving 
operation and payment at the contract unit price for the various asphalt items in the 
contract will be full compensation for such work.  
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WORKERS’ COMPENSATION INSURANCE 
 
The contractor shall defend, indemnify and hold harmless the North Carolina Department 
of Transportation, its officers and employees from any claim, demand, suit, liability, 
judgment and expense (including attorney’s fees and other costs of litigation) arising out 
of or relating to injury, disease, or death of persons or damage to or loss of property 
resulting from or in connection with the negligent performance of this contract by the 
contractor, its agents, employees, and subcontractors or any one for whom the contractor 
may be responsible.  The obligations, indemnities and liabilities assumed by the 
contractor under this paragraph shall not extend to any liability caused by the negligence 
of the Department of Transportation or its employees.  The contractor’s liability shall not 
be limited by any provisions or limits of insurance set forth in this contract. 
 
The contractor shall indemnify and hold harmless the Department of Transportation from 
any claim, demand, suit, liability, judgment, and expense involving damage or loss to the 
contractor’s equipment (including vandalism, theft, fire and acts of God) arising out of or 
relating to work performed under this agreement.  The obligations, indemnities and 
liabilities assumed by the contractor under this paragraph shall not extend to any liability 
caused by the negligence of the Department of Transportation or its employees.  The 
contractor’s liability shall not be limited by any provisions or limits of insurance set forth 
in this contract. 
 
The contractor further agrees to indemnify the Department of Transportation for any 
damages to the roadway, highway signs, highway equipment and other property owned or 
in possession of the Department of Transportation, brought about by reason of the 
negligent operation of the leased equipment.  The contractor further agrees to indemnify 
and save harmless the Department of Transportation, its officers and employees from any 
claims or amounts recovered by any of the contractor’s employees under the Worker’s 
Compensation Act. 

 
Pursuant to N.C.G.S. § 97-19, all contractors of the Department of Transportation 

are, prior to beginning services, required to show proof of coverage issued by a workers’ 
compensation insurance carrier, or a certificate of compliance issued by the Department of 
Insurance for self-insured subcontractors stating that it has complied with N.C.G.S. § 97-93 
irrespective of whether subcontractors have regularly in service fewer than three employees 
in the same business within the State of North Carolina, and subcontractors shall be 
hereinafter liable under the Workers’ Compensation Act for payment of compensation and 
other benefits to its employees for any injury or death due to an accident arising out of and in 
the course of performance of the work insured by the subcontractor. 
 

Proof of Insurance shall be furnished to the Engineer prior to beginning work. 
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STANDARD SPECIAL PROVISION 

AVAILABILITY OF FUNDS – TERMINATION OF 
CONTRACTS 

(5-20-08) Z-2 
 
General Statute 143C-6-11.  (h) Highway Appropriation is hereby incorporated verbatim in this contract as 
follows: 
 
    (h)  Amounts Encumbered. – Transportation project appropriations may be encumbered in the amount of 
allotments made to the Department of Transportation by the Director for the estimated payments for 
transportation project contract work to be performed in the appropriation fiscal year.  The allotments shall 
be multiyear allotments and shall be based on estimated revenues and shall be subject to the maximum 
contract authority contained in General Statute 143C-6-11(c).  Payment for transportation project work 
performed pursuant to contract in any fiscal year other than the current fiscal year is subject to 
appropriations by the General Assembly.  Transportation project contracts shall contain a schedule of 
estimated completion progress, and any acceleration of this progress shall be subject to the approval of the 
Department of Transportation provided funds are available.  The State reserves the right to terminate or 
suspend any transportation project contract, and any transportation project contract shall be so terminated 
or suspended if funds will not be available for payment of the work to be performed during that fiscal year 
pursuant to the contract.  In the event of termination of any contract, the contractor shall be given a written 
notice of termination at least 60 days before completion of scheduled work for which funds are available.  
In the event of termination, the contractor shall be paid for the work already performed in accordance with 
the contract specifications. 
 
Payment will be made on any contract terminated pursuant to the special provision in accordance with 
Subarticle 108-13(E) of the 2012 Standard Specifications. 
 
 

ERRATA 
(1-17-12) Z-4 
 
Revise the 2012 Standard Specifications as follows: 
 

Division 2 
Page 2-7, line 31, Article 215-2 Construction Methods, replace “Article 107-26” with “Article 107-25”. 
Page 2-17, Article 226-3, Measurement and Payment, line 2, delete “pipe culverts,”. 
Page 2-20, Subarticle 230-4(B), Contractor Furnished Sources, change references as follows:  Line 1, 
replace “(4) Buffer Zone” with “(c) Buffer Zone”; Line 12, replace “(5) Evaluation for Potential Wetlands 
and Endangered Species” with “(d) Evaluation for Potential Wetlands and Endangered Species”; and Line 
33, replace “(6) Approval” with “(4) Approval”. 
 
 

Division 6 
Page 6-7, line 31, Article 609-3 Field Verification of Mixture and Job Mix Formula Adjustments, 
replace “30” with “45”. 
Page 6-10, line 42, Subarticle 609-6(C)(2), replace “Subarticle 609-6(E)” with  
“Subarticle 609-6(D)”. 
Page 6-11, Table 609-1 Control Limits, replace “Max. Spec. Limit” for the Target Source of P0.075/Pbe 
Ratio with “1.0”. 



 26 

 
Division 10 

Page 10-74, Table 1056-1 Geotextile Requirements, replace “50%” for the UV Stability (Retained 
Strength) of Type 5 geotextiles with “70%”. 
 

Division 12 
Page 12-8, Table 1205-4 and 1205-5, replace “THERMOPLASTIC” in the title of these tables with 
“POLYUREA”. 
 

Division 17 
Page 17-26, line 42, Subarticle 1731-3(D) Termination and Splicing within Interconnect Center, 
delete this subarticle. 

 



 27 

STANDARD SPECIAL PROVISION 
 

PLANT AND PEST QUARANTINES 
(Imported Fire Ant, Gypsy Moth, Witchweed, And Other Noxious Weeds) 

(3-18-03) Z-04a 
 
Within Quarantined Area 
 
This project may be within a county regulated for plant and/or pests.  If the project or any part of the 
Contractor's operations is located within a quarantined area, thoroughly clean all equipment prior to moving 
out of the quarantined area.  Comply with federal/state regulations by obtaining a certificate or limited 
permit for any regulated article moving from the quarantined area. 
 
Originating in a Quarantined County 
 
Obtain a certificate or limited permit issued by the N.C. Department of Agriculture/United States 
Department of Agriculture.  Have the certificate or limited permit accompany the article when it arrives at 
the project site. 
 
Contact 
 
Contact the N.C. Department of Agriculture/United States Department of Agriculture  
at 1-800-206-9333, 919-733-6932, or http://www.ncagr.com/plantind/ to determine those specific project 
sites located in the quarantined area or for any regulated article used on this project originating in a 
quarantined county. 
 
Regulated Articles Include 
 
1. Soil, sand, gravel, compost, peat, humus, muck, and decomposed manure, separately or with other 

articles.  This includes movement of articles listed above that may be associated with cut/waste, ditch 
pulling, and shoulder cutting. 

2. Plants with roots including grass sod. 
3. Plant crowns and roots. 
4. Bulbs, corms, rhizomes, and tubers of ornamental plants. 
5. Hay, straw, fodder, and plant litter of any kind. 
6. Clearing and grubbing debris. 
7. Used agricultural cultivating and harvesting equipment. 
8. Used earth-moving equipment. 
9. Any other products, articles, or means of conveyance, of any character, if determined by an inspector 

to present a hazard of spreading imported fire ant, gypsy moth, witchweed or other noxious weeds. 
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STANDARD SPECIAL PROVISION 
 

ON-THE-JOB TRAINING 
(10-16-07) (Rev. 7-21-09) Z-10 
 
Description 
 
The North Carolina Department of Transportation will administer a custom version of the Federal On-the-
Job Training (OJT) Program, commonly referred to as the Alternate OJT Program.  All contractors 
(existing and newcomers) will be automatically placed in the Alternate Program.  Standard OJT 
requirements typically associated with individual projects will no longer be applied at the project level.  
Instead, these requirements will be applicable on an annual basis for each contractor administered by the 
OJT Program Manager. 
 
On the Job Training shall meet the requirements of 23 CFR 230.107 (b), 23 USC – Section 140, this 
provision and the On-the-Job Training Program Manual. 
 
The Alternate OJT Program will allow a contractor to train employees on Federal, State and privately 
funded projects located in North Carolina.  However, priority shall be given to training employees on 
NCDOT Federal-Aid funded projects. 
 
Minorities and Women 
 
Developing, training and upgrading of minorities and women toward journeyman level status is a primary 
objective of this special training provision. Accordingly, the Contractor shall make every effort to enroll 
minority and women as trainees to the extent that such persons are available within a reasonable area of 
recruitment.  This training commitment is not intended, and shall not be used, to discriminate against any 
applicant for training, whether a member of a minority group or not. 
 
Assigning Training Goals 
 
The Department, through the OJT Program Manager, will assign training goals for a calendar year based on 
the contractors' past three years’ activity and the contractors' anticipated upcoming year’s activity with the 
Department.  At the beginning of each year, all contractors eligible will be contacted by the Department to 
determine the number of trainees that will be assigned for the upcoming calendar year.  At that time the 
Contractor shall enter into an agreement with the Department to provide a self-imposed on-the-job training 
program for the calendar year.  This agreement will include a specific number of annual training goals 
agreed to by both parties.  The number of training assignments may range from 1 to 15 per contractor per 
calendar year.  The Contractor shall sign an agreement to fulfill their annual goal for the year.  A sample 
agreement is available at www.ncdot.org/business/ocs/ojt/. 
 
Training Classifications 
 
The Contractor shall provide on-the-job training aimed at developing full journeyman level workers in the 
construction craft/operator positions.  Preference shall be given to providing training in the following 
skilled work classifications: 
 

Equipment Operators Office Engineers 
Truck Drivers Estimators 
Carpenters Iron / Reinforcing Steel Workers 
Concrete Finishers Mechanics 
Pipe Layers Welders 

 
The Department has established common training classifications and their respective training requirements 
that may be used by the contractors.  However, the classifications established are not all-inclusive.  Where 

http://www.ncdot.org/business/ocs/ojt/
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the training is oriented toward construction applications, training will be allowed in lower-level 
management positions such as office engineers and estimators.  Contractors shall submit new 
classifications for specific job functions that their employees are performing.  The Department will review 
and recommend for acceptance to FHWA the new classifications proposed by contractors, if applicable.  
New classifications shall meet the following requirements: 
 

Proposed training classifications are reasonable and realistic based on the job skill classification 
needs, and 

 
The number of training hours specified in the training classification is consistent with common 
practices and provides enough time for the trainee to obtain journeyman level status. 

 
The Contractor may allow trainees to be trained by a subcontractor provided that the Contractor retains 
primary responsibility for meeting the training and this provision is made applicable to the subcontract.  
However, only the Contractor will receive credit towards the annual goal for the trainee.  
 
Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of 
apprenticeship or training.  The number of trainees shall be distributed among the work classifications on 
the basis of the contractor’s needs and the availability of journeymen in the various classifications within a 
reasonable area of recruitment.  
 
No employee shall be employed as a trainee in any classification in which they have successfully 
completed a training course leading to journeyman level status or in which they have been employed as a 
journeyman.  
 
Records and Reports 
 
The Contractor shall maintain enrollment, monthly and completion reports documenting company 
compliance under these contract documents.  These documents and any other information as requested shall 
be submitted to the OJT Program Manager.  
 
Upon completion and graduation of the program, the Contractor shall provide each trainee with a 
certification Certificate showing the type and length of training satisfactorily completed.  
 
Trainee Interviews 
 
All trainees enrolled in the program will receive an initial and Trainee/Post graduate interview conducted 
by the OJT program staff.  
 
Trainee Wages 
 
Contractors shall compensate trainees on a graduating pay scale based upon a percentage of the prevailing 
minimum journeyman wages (Davis-Bacon Act).  Minimum pay shall be as follows:  
 

60 percent of the journeyman wage for the first half of the training period 
75 percent of the journeyman wage for the third quarter of the training period 
90 percent of the journeyman wage for the last quarter of the training period 

 
In no instance shall a trainee be paid less than the local minimum wage.  The Contractor shall adhere to the 
minimum hourly wage rate that will satisfy both the NC Department of Labor (NCDOL) and the 
Department. 
 
Achieving or Failing to Meet Training Goals 
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The Contractor will be credited for each trainee employed by him on the contract work who is currently 
enrolled or becomes enrolled in an approved program and who receives training for at least 50 percent of 
the specific program requirement.  Trainees will be allowed to be transferred between projects if required 
by the Contractor’s scheduled workload to meet training goals. 
 
If a contractor fails to attain their training assignments for the calendar year, they may be taken off the 
NCDOT’s Bidders List.  
 
Measurement and Payment 
 
No compensation will be made for providing required training in accordance with these contract 
documents. 
 
 

TRAFFIC CONTROL 
(01-17-12) RWZ-1 
 
Maintain traffic in accordance with Divisions 10, 11 and 12 of the 2012 Standard 
Specifications and the following provisions: 
 
Install Work Zone Advance Warning Signs in accordance with Standard Drawing No. 
1101.01 of the 2012 Roadway Standard Drawings prior to beginning any other work.  
Use a lane closure or slow moving operation to complete the work, as necessary, unless 
otherwise indicated (refer to Standard Drawing No. 1101.02, 1101.11, 1110.01, 1110.02 
and 1130.01 of the 2012 Roadway Standard Drawings.  Use a moving operation only if 
the minimum speed maintained at all times is 3 mph with no stops that narrow or close a 
lane of travel.  If the moving operation is progressing slower than 3 mph at any time, 
install a lane closure.  Maintain the existing traffic pattern at all times, except in the 
immediate work zone where lane closures are allowed as determined by the Engineer. 
 
Refer to attached details and Standard Drawing No. 1101.01, 1101.02, 1101.03, 1101.04, 
1101.05, 1101.11, 1110.01, 1110.02, 1115.01, 1130.01, 1135.01, 1145.01, 1150.01, 
1165.01, 1170.01 and 1180.01 of the 2012 Roadway Standard Drawings when closing a 
lane of travel in a stationary work zone such as pavement patching resurfacing, or 
pavement marking removal.  Properly ballasted cones may be used instead of drums for 
lane closures during daylight hours.  However, drums are required for the upstream taper 
portion of lane closures in all applications.  The stationary work zone shall be a 
maximum of 3 miles in length at any given time unless otherwise directed by the 
Engineer.  A pilot vehicle operation may be used in conjunction with flaggers and the 
appropriate pilot vehicle warning signing as directed by the Engineer.  During periods of 
construction inactivity, return the traffic pattern to the existing alignment and remove or 
cover any work zone signs.  When covering work zone signs, use an opaque material that 
prevents reading of the sign at night by a driver using high beam headlights.  Use 
material, which does not damage the sign sheeting.  Replace any obliterated markings as 
required by other sections of the 2012 Standard Specifications and the Engineer. 
 
When personnel and/or equipment are working on the shoulder adjacent to an undivided 
facility and within 5 feet of an open travel lane, close the nearest open travel lane using 
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Standard Drawing No. 1101.02 of the 2012 Roadway Standard Drawings unless the work 
area is protected by barrier or guardrail.  When personnel and/or equipment are working 
on the shoulder, adjacent to a divided facility and within 10 feet of an open travel lane, 
close the nearest open travel lane using Standard Drawing No. 1101.02 of the 2012 
Roadway Standard Drawings unless the work area is protected by barrier or guardrail.  
When personnel and/or equipment are working within a lane of travel of an undivided or 
divided facility, close the lane according to the traffic control plans, 2012 Roadway 
Standard Drawings or as directed by the Engineer.  Conduct the work so that all 
personnel and/or equipment remain within the closed travel lane.  Do not work 
simultaneously, on both sides of an open travel way, within the same location, on a two-
lane, two-way road.  Do not perform work involving heavy equipment within 15 feet of 
the edge of travel way when work is being performed behind a lane closure on the 
opposite side of the travel way.  Perform work only when weather and visibility 
conditions allow safe operations as directed by the Engineer. 
 
Do not exceed a difference of 2 inches in elevation between open lanes of traffic for 
nominal lifts of 1.5 inches.  Install advance warning UNEVEN LANES signs (W8-11 at 
48" X 48") 500 feet in advance and a minimum of once every half mile throughout the 
uneven area. 
 
Backfill at a 6:1 slope up to the edge and elevation of existing pavement in areas adjacent 
to an open travel lane that has an edge of pavement drop-off as follows: 
(A) Drop-off that exceeds 2 inches on roadways with posted speed limits of 45 mph 

or greater. 
(B) Drop-off that exceeds 3 inches on roadways with posted speed limit less than 45 

mph. 
Backfill the unacceptable drop-off with suitable compacted material, as approved by the 
Engineer, at no expense to the Department.  This work is not considered part of shoulder 
reconstruction. 
 
When utilizing a slow-moving operation for such items as pavement marking placement, 
pavement marker installation and pesticide spraying, the slow moving operation caravan 
shall consist, as a minimum, of the vehicles and devices shown on the Moving Operation 
Caravan Details as shown on Standard Drawing No. 1101.02, sheets 11, 12 and 13 of the 
2012 Roadway Standard Drawings.  Traffic cones may be used when necessary to 
provide additional protection of wet pavement markings.  Ballast all traffic cones so they 
will not be blown over by traffic. 
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Failure to comply with the following requirements will result in a suspension of all other 
operations: 
1. Before working on ANY MAP, the Contractor shall submit a written construction 

sequence for traffic control and construction lighting for ALL MAPS to the 
Engineer at the first pre-construction meeting and the sequence must be approved 
before closing a lane of traffic.  The Contractor and Engineer will coordinate with 
the Traffic Management Unit at 919-773-2800 or Traffic Services for additional 
traffic control guidance, as necessary. 

2. Coordinate the installation of items required by the contract documents and 
resurfacing operations such that these operations are completed in the order as 
agreed upon with the Engineer at the first pre-construction meeting.  Refer to the 
Provisions, Typicals and Details unless otherwise directed by the Engineer. 

3. Once the Contractor has started work at a location, the Contractor should 
prosecute the work in a continuous and uninterrupted manner from the time he 
begins the work until completion and final acceptance unless determined 
otherwise by the Engineer. 

4. Obtain written approval of the Engineer before working in more than one location 
or setting up additional lane closures. 

5. Mainline pavement shall not be left milled, unmarked or uneven at the end of a 
paving season. 

6. Contractor shall mill and pave lanes in an order such that water shall not 
accumulate. 

7.         Manholes shall be completed within fourteen (14) calendar days after 
            S9.5B has been placed. 
8.         Coordinate installation of any inductive loop with the Engineer and 

Traffic Services at (704) 480-5423. 
 
Notify the Engineer 48 hours before milling or resurfacing will interfere with the existing 
Signal Loops.  Loops may need to be placed in milled surface before resurfacing occurs.  
Coordinate all signal loop operations with the Engineer. 
 
Notify the Engineer 15 consecutive calendar days before resurfacing a bridge or its 
approaches.  Patch and make repairs to bridge surface and its approaches before 
resurfacing occurs.  Coordinate all operations on the bridge and its approaches with the 
Engineer. 
 
Notify the Engineer 48 hours before resurfacing the areas of existing pavement that 
require patching.  Patch these areas before resurfacing occurs.  Allow full depth asphalt 
patching to cool to the point of supporting traffic without displacement or rutting before 
reopening closed lane.  Coordinate the resurfacing operations of the patched areas with 
the Engineer. 
 
During a resurfacing only operation, bring all newly resurfaced lanes to the same 
elevation within 72 hours for nominal lifts of 1.5 inches or less of asphalt course and by 
the end of each work day for nominal lifts of greater than 1.5 inches of asphalt course. 
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For partial or wheel track milling operations on two-way, two-lane facilities, mill and 
pave back by the end of each work day.  For partial or wheel track milling operations on 
multi-lane facilities, the lane being milled may be left closed and paved back within 72 
hours. 
 
The following options are available during Resurfacing and milling operations on two-
way,  
two-lane facilities when the entire roadway or entire lane is to be milled: 
(A) Mill a single lane and pave back by the end of each work day. 
(B) Mill the entire width of roadway and pave back within 72 hours. 
 
The following options are available during Resurfacing and milling operations on multi-
lane facilities when all lanes or a single lane in one direction are to be milled: 
(A) Mill a single lane and pave back by the end of each work day. 
(B) Mill the entire width of pavement for all lanes to be milled in any direction daily 

and pave back within 72 hours. 
 
When resurfacing facilities with ramps, resurface the ramp and gore area of the ramp as 
agreed upon with the Engineer.  Place the transverse joint on the ramp at the terminal 
point of the gore unless the ramp is being resurfaced beyond this limit. 
 
Slope the pavement at the beginning and ending of the daily milling operation as directed 
by the Engineer.  Sweep and remove all milled material from the roadway as soon as the 
daily milling operation is completed.  Continue milling operations until the particular 
section of roadway being milled is complete.  Remove any existing pavement adjacent to 
the milled area that has been damaged and replace with patch material as directed by the 
Engineer. 
 
Maintain vehicular access in accordance with Article 1101-14 of the 2012 Standard 
Specifications using suitable backfill material approved by the Engineer. 
 
Operate equipment and conduct operations in the same direction as the flow of traffic.  
Do not cross medians with equipment, except at properly designated interchanges. 
 
Review and record the existing pavement markings and markers prior to resurfacing.  Use 
the record of existing pavement markings and markers in accordance with the 2012 
Roadway Standard Drawings to re-establish the proposed pavement markings and 
markers unless otherwise directed by the Engineer. 
 
Provide appropriate lighting in accordance with Section 1413 of the 2012 Standard 
Specifications. 
 
Remove existing pavement markers in preparation for paving.  Repair any pavement 
damage due to existing pavement marker removal prior to the end of the work day.  
Dispose of existing pavement markers as directed by the Engineer.  No direct payment 
will be made for this work, as it will be incidental to the paving operation. 
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Payment will be made for the traffic control items that have been included in the contract.  
No direct payment will be made for providing other traffic control as required herein, as 
the cost of same will be considered incidental to the work being paid for under those 
various traffic control items that have been included.  Where the Contractor maintains 
traffic as required herein but no specific pay items have been included in the contract, all 
associated costs will be considered incidental to the work being paid for under the various 
items in the contract. 
 

WORK ZONE SIGNING 
(01-17-12) RWZ-3 
 
Description 
 
Install and maintain signing in accordance with Divisions 11 and 12 of the 2012 Standard 
Specifications, the 2012 Roadway Standard Drawings and the following provisions: 
 
Furnish, install, maintain and remove advance warning work zone signs and any required 
lane closure signing. 
 
Furnish, install and maintain general work zone warning signs for resurfacing and milling 
such as ROUGH ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-
11 at 48" X 48"), LOW SHOULDER (W8-9 at 48" X 48"), LOW / SOFT SHOULDER  
(DOT No. 16-79860 at 48” X 48”), UNMARKED PAVEMENT AHEAD (DOT No. 
116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30").  When construction is 
completed in any area of the project, relocate signs to the next work site, as directed by 
the Engineer.  Remove these signs at the completion of the project. 
 
All work zone signs may be portable. 
 
Construction Methods 
 
(A) General 
 
Install all warning work zone signs before beginning work on a particular map.  If signs 
are installed three days prior to the beginning of work on a particular map, cover the 
signs until the work begins.  Install each work zone warning sign separately and not on 
the same post or stand with any other sign except where an advisory speed plate or 
directional arrow is used.  
 
(B) Advance Warning Work Zone Signs 
 
Install advance warning work zone signs in accordance with Standard Drawing 
No. 1101.01, 1101.02 and 1110.01 of the 2012 Roadway Standard Drawings prior to 
beginning of work and remove upon final completion of the project.  If there is a period 
of construction inactivity longer than two weeks, remove or cover advance warning work 
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zone signs.  Uncover advance warning work zone signs no more than 3 days before work 
resumes.  All other operations could be suspended upon failure to comply with the above 
requirements.  Such suspended operations would not be resumed until the above 
requirements are fulfilled. 
 
(C) Lane Closure Work Zone Signs 
 
Install any required lane closure signing needed during the life of the project in 
accordance with the Standard Drawing No. 1101.02, 1101.11 and 1110.02 of the 2012 
Roadway Standard Drawings. 
 
(D) General Work Zone Warning Signs 
 
Install general work zone warning signs for resurfacing and milling such as ROUGH 
ROAD (W8-8 at 48" X 48") (for milling only), UNEVEN LANES (W8-11 at 48" X 48"), 
LOW SHOULDER (W8-9 at 48" X 48") and LOW / SOFT SHOULDER (W8-9B at 48" 
X 48") at 1 mile intervals starting at a minimum of 500 feet in advance of the condition 
for both directions of travel (undivided roadways only) and at any other points 
determined by the Engineer.   
 
Install the LOW SHOULDER (W8-9 at 48" X 48") or LOW / SOFT SHOULDER  
(DOT No. 16-79860 at 48" X 48") signs prior to any resurfacing in an area where 
shoulder construction will be performed. 
 
Install general work zone warning signs such as UNMARKED PAVEMENT AHEAD 
(DOT No. 116087130 at 48" X 48") and DO NOT PASS (R4-1 at 24" X 30") alternately 
at 1/2 mile intervals starting at a minimum of 500 feet in advance of the condition for 
both directions of travel (undivided roadways only) and at any other points determined by 
the Engineer.  Install signs prior to the obliteration of any pavement markings. 
 
Measurement and Payment 
 
Payment will be made for the work zone signing items that have been included in the 
contract.  No direct payment will be made for providing other work zone signing as 
required herein, as the cost of same will be considered incidental to the work being paid 
for under those various work zone signing items that have been included.  Where the 
Contractor provides work zone signing as required herein but no specific pay items have 
been included in the contract, all associated costs will be considered incidental to the 
work being paid for under the various items in the contract. 
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TIME LIMITATION FOR PAVEMENT MARKINGS 
AND MARKERS ON NEWLY RESURFACED AREAS 

(01-17-12) RWZ-4 
 
Markings: Two-Lane, Two-Way Facilities 
 
For all two-lane, two-way facilities, place all edge lines and other symbols within 30 
calendar days after they have been obliterated by the resurfacing operation. 
 
Markings: All Facilities 
 
The observation period for pavement markings on a specific map are subject to all 
requirements as specified in the Project Special Provision entitled “PAVEMENT 
MARKING LINES” contained elsewhere in the contract and begins with the satisfactory 
completion of all pavement markings required on that specific map. 
 
All characters, symbols and stop bars on concrete shall be either Type 2 or Type 3 Cold 
Applied Plastic or Heated-In-Place Thermoplastic as shown on NCDOT Approved 
Product List.  The quantity for characters, symbols and stop bars on concrete will be 
included in the pay items for Type 2 Cold Applied Plastic. 
 
All characters, symbols and stop bars on asphalt shall be either Heated-In-Place 
Thermoplastic or Extruded Thermoplastic as shown on NCDOT Approved Product List.  
The quantity for characters, symbols and stop bars on asphalt will be included in the pay 
items for  
Heated-In-Place Thermoplastic. 
 
Markers: All Facilities 
 
Install permanent pavement markers within 60 calendar days after completing the 
resurfacing on each map. 
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ROADWAY STANDARD DRAWINGS FOR PAVEMENT 
MARKINGS AND MARKERS 

(01-17-12) RWZ-5 
 
Use the following in conjunction with the 2012 Standard Specifications: 
 
Standard Pavement Markings 2012 Roadway Standard Drawings: 
 1205.01, 1205.02, 1205.03, 1205.04, 1205.05,  

1205.06, 1205.07, 1205.08, 1205.09, 1205.10,  
1205.11, 1205.12, 1205.13 

  
Raised Pavement Markers 2012 Roadway Standard Drawings: 
 1205.12, 1250.01, 1251.01 
  
Snowplowable Pavement Markers 2012 Roadway Standard Drawings: 
 1250.01, 1253.01 
  
Milled Rumble Strips 2012 Roadway Standard Drawings: 
 665.01 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Form DBE-IS

Submit with Invoice To: Mr. John Parker
North Carolina Department of Transportation
PO Box 47
Shelby, NC 28151

Invoice Line 
Item 

Reference Payer Name
Payer Federal 

Tax Id

Subcontractor / 
Subconsultant/ 

Material Supplier      
Name

Subcontractor / 
Subconsultant / 

Material Supplier 
Federal Tax Id

Amount Paid To 
Subcontractor / 
Subconsultant / 

Material Supplier 
This Invoice

Date Paid To 
Subcontractor / 
Subconsultant / 

Material Supplier 
This Invoice

                         
                              
                              

                              
                              
                              
                              

                              
Total Amount Paid to Subcontractor Firms $     

NOTE:  - These documents are scanned into our Fiscal program.  Please do not highlight or shade the figures.

I certify that this information accurately reflects actual payments made and the dates the payments were made to Subcontractors/
Subconsultants/Material Suppliers on the above referenced project.

Signature  _________________________ Title  ____________________________

NCDOT PO / Contract Number 

Signed

State of North Carolina
Department of Transportation

Subcontractor Payment Information

Firm Invoice No. Reference  

WBS No. (State Project No.)
Date of Invoice
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Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

CORPORATION 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full name of Corporation 

 
 
 

Address as Prequalified 
 
 
Attest  By  

Secretary/Assistant Secretary  President/Vice President/Assistant Vice President 
Select appropriate title  Select appropriate title 

   
   
   

Print or type Signer's name  Print or type Signer's name 
   

   

  CORPORATE SEAL 
 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

PARTNERSHIP 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

 
Full Name of Partnership 

 

 
Address as Prequalified 

 

 
 By  

Signature of Witness  Signature of Partner 
 

 
   

Print or type Signer's name  Print or type Signer's name 
 
 

 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

LIMITED LIABILITY COMPANY 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 
 

Full Name of Firm 
 
 

Address as Prequalified 
 
 

 
 

   
Signature of Witness  Signature of Member/Manager/Authorized Agent 

  Select appropriate title 
   
   

Print or type Signer's name  Print or type Signer's Name 
 
 

AFFIDAVIT MUST BE NOTARIZED 
 
Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

JOINT VENTURE (2) or (3) 
 

The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any official, agent or 
employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any action which is in restraint of free 
competitive bidding in connection with any bid or contract, that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last 
three years, and that the Bidder intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 

In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury under the laws 
of the United States in accordance with the Debarment Certification attached, provided that the Debarment Certification also includes any 
required statements concerning exceptions that are applicable. 

 

N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone with a contract 
with the State, or from any person seeking to do business with the State.  By execution of any response in this procurement, you attest, for your 
entire organization and its employees or agents, that you are not aware that any such gift has been offered, accepted, or promised by any 
employees of your organization. 

SIGNATURE OF CONTRACTOR 
 

Instructions:  2 Joint Venturers Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3) and (4) and execute.  On 
Line (1), fill in the name of the Joint Venture Company.  On Line (2), fill in the name of one of the joint venturers and execute below in the 
appropriate manner.  On Line (3), print or type the name of the other joint venturer and execute below in the appropriate manner.  On Line (4), fill 
in the name of the third joint venturer, if applicable and execute below in the appropriate manner. 
 

(1)  
 Name of Joint Venture 

(2)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
 If Corporation, affix Corporate Seal and  
    

(3)  
 Name of Contractor 
  
 Address as Prequalified 
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as Prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
 Print or type Signer's name  Print or type Signer's name 
    
  

If  Corporation, affix Corporate Seal   

NOTARY SEAL NOTARY SEAL NOTARY SEAL 
Affidavit must be notarized for Line (2) Affidavit must be notarized for Line (3) Affidavit must be notarized for Line (4) 
Subscribed and sworn to before me this  Subscribed and sworn to before me this  Subscribed and sworn to before me this  
_____day of______________________ 20___ _____day of ____________________ 20___ ____day of ___________________ 20_____ 
____________________________________ ____________________________________ ____________________________________ 
Signature of Notary Public Signature of Notary Public Signature of Notary Public 
of ____________________________County of ____________________________County of ____________________________County 
State of ______________________________ State of _______________________________ State of ______________________________ 
My Commission Expires:________________ My Commission Expires:_________________ My Commission Expires:________________ 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither 
he, nor any official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or 
otherwise taken any action which is in restraint of free competitive bidding in connection with any bid or contract, 
that the bidder has not been convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder 
intends to do the work with its own bonafide employees or subcontractors and is not bidding for the benefit of 
another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under 
penalty of perjury under the laws of the United States in accordance with the Debarment Certification attached, 
provided that the Debarment Certification also includes any required statements concerning exceptions that are 
applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift 
from anyone with a contract with the State, or from any person seeking to do business with the State.  By execution 
of any response in this procurement, you attest, for your entire organization and its employees or agents, that you are 
not aware that any such gift has been offered, accepted, or promised by any employees of your organization. 
 
 

SIGNATURE OF CONTRACTOR  
 

Name of Contractor   
  Individual name 

   

 
Trading and doing business as 

  

  Full name of Firm 

   

 
Address as Prequalified 

 
 

   
Signature of Witness   Signature of Contractor, Individually 

   
Print or type Signer's name  Print or type Signer’s name 

   
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
EXECUTION OF BID 

NON-COLLUSION AFFIDAVIT, DEBARMENT CERTIFICATION AND GIFT BAN CERTIFICATION 
 

INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 
 
The person executing the bid, on behalf of the Bidder, being duly sworn, solemnly swears (or affirms) that neither he, nor any 
official, agent or employee of the bidder has entered into any agreement, participated in any collusion, or otherwise taken any 
action which is in restraint of free competitive bidding in connection with any bid or contract, that the bidder has not been 
convicted of violating N.C.G.S. § 133-24 within the last three years, and that the Bidder intends to do the work with its own 
bonafide employees or subcontractors and is not bidding for the benefit of another contractor. 
 
In addition, execution of this bid in the proper manner also constitutes the Bidder's certification of status under penalty of perjury 
under the laws of the United States in accordance with the Debarment Certification attached, provided that the Debarment 
Certification also includes any required statements concerning exceptions that are applicable. 
 
N.C.G.S. § 133-32 and Executive Order 24 prohibit the offer to, or acceptance by, any State Employee of any gift from anyone 
with a contract with the State, or from any person seeking to do business with the State.  By execution of any response in this 
procurement, you attest, for your entire organization and its employees or agents, that you are not aware that any such gift has 
been offered, accepted, or promised by any employees of your organization. 
 

SIGNATURE OF CONTRACTOR 
 

Name of Contractor  
 Print or type Individual name 

 
 

Address as Prequalified 
 
 

 
 Signature of Contractor, Individually 
  
  
 Print or type Signer's Name 
  
  

Signature of Witness  
  
  

Print or type Signer’s name  
 

AFFIDAVIT MUST BE NOTARIZED 
 

Subscribed and sworn to before me this the 
 
_____ day of _____________________ 20__. 
 
 

Signature of Notary Public 
 
of ____________________________County 
 
State of ______________________________ 
 
My Commission Expires:________________ 

NOTARY SEAL 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
DEBARMENT CERTIFICATION 

 
Conditions for certification: 
 
1. The prequalified bidder shall provide immediate written notice to the Department if at any 

time the bidder learns that his certification was erroneous when he submitted his debarment 
certification or explanation filed with the Department, or has become erroneous because of 
changed circumstances. 

 
2. The terms covered transaction, debarred, suspended, ineligible, lower tier covered 

transaction, participant, person, primary covered transaction, principal, proposal, and 
voluntarily excluded, as used in this provision, have the meanings set out in the Definitions 
and Coverage sections of the rules implementing Executive Order 12549.  A copy of the 
Federal Rules requiring this certification and detailing the definitions and coverages may be 
obtained from the Contract Officer of the Department. 

 
3. The prequalified bidder agrees by submitting this form, that he will not knowingly enter into 

any lower tier covered transaction with a person who is debarred, suspended, declared 
ineligible, or voluntarily excluded from participation in NCDOT contracts, unless authorized 
by the Department. 

 
4. For Federal Aid projects, the prequalified bidder further agrees that by submitting this form 

he will include the Federal-Aid Provision titled Required Contract Provisions Federal-Aid 
Construction Contract (Form FHWA PR 1273) provided by the Department, without 
subsequent modification, in all lower tier covered transactions. 

 
5. The prequalified bidder may rely upon a certification of a participant in a lower tier covered 

transaction that he is not debarred, suspended, ineligible, or voluntarily excluded from the 
covered transaction, unless he knows that the certification is erroneous.  The bidder may 
decide the method and frequency by which he will determine the eligibility of his 
subcontractors. 

 
6. Nothing contained in the foregoing shall be construed to require establishment of a system of 

records in order to render in good faith the certification required by this provision.  The 
knowledge and information of a participant is not required to exceed that which is normally 
possessed by a prudent person in the ordinary course of business dealings. 

 
7. Except as authorized in paragraph 6 herein, the Department may terminate any contract if the 

bidder knowingly enters into a lower tier covered transaction with a person who is 
suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, 
in addition to other remedies available by the Federal Government. 



Contract No. ______________ Rev. 4-19-11 

County __________________ 
 

 
DEBARMENT CERTIFICATION 

 
The prequalified bidder certifies to the best of his knowledge and belief, that he and his 
principals: 
 
a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or 

voluntarily excluded from covered transactions by any Federal department or agency; 
 
b. Have not within a three-year period preceding this proposal been convicted of or had a civil 

judgment rendered against them for commission of fraud or a criminal offense in connection 
with obtaining, attempting to obtain, or performing a public (Federal, State or local) 
transaction or contract under a public transaction; violation of Federal or State antitrust 
statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction 
of records; making false statements; or receiving stolen property; 

 
c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental 

entity (Federal, State or local) with commission of any of the offenses enumerated in 
paragraph b. of this certification; and 

 
d. Have not within a three-year period preceding this proposal had one or more public 

transactions (Federal, State or local) terminated for cause or default. 
 
e. Will submit a revised Debarment Certification immediately if his status changes and will 

show in his bid proposal an explanation for the change in status. 
 
If the prequalified bidder cannot certify that he is not debarred, he shall provide an explanation 
with this submittal.  An explanation will not necessarily result in denial of participation in a 
contract. 
 
Failure to submit a non-collusion affidavit and debarment certification will result in the 
prequalified bidder's bid being considered non-responsive. 
 
 
 
 
 

Check here if an explanation is attached to this certification. 



LETTER OF INTENT TO PERFORM AS A SUBCONTRACTOR

C O N T R A C T: NA M E  O F  B I D D E R :

The undersigned intends to perform work in connection with the above contract upon execution of the bid
and subsequent award of contract by the Board of Transportation as:

Name of MBE/WBE/DBE Subcontractor_______________________________________________

Address__________________________________________________________________________

City____________________________________State_____________________Zip_____________

Please check all that apply:

Minority Business Enterprise (MBE) ____

Women Business Enterprise (WBE) ____

Disadvantaged Business Enterprise (DBE) ____

The MBE /WBE /DBE status of the above named subcontractor is certified by the North Carolina
Department of Transportation.  The above named subcontractor is prepared to perform the described work
listed on the attached MBE/WBE/DBE Commitment Items sheet, in connection with the above contract
upon execution of the bid and subsequent award of contract by the Board of Transportation. The above
named subcontractor is prepared to perform the described work at the estimated Commitment Total for
Subcontractor Price identified on the MBE/WBE/DBE Commitment Items sheet and amount indicated
below. 
Commitment Total based on estimated Unit Prices and Quantities on the “attached” MBE/WBE/DBE
Commitment Items sheet.   Amount $ ____________________
The above named bidder and subcontractor mutually accepts the Commitment Total estimated for the
Unit Prices and Quantities. This commitment total is based on estimated quantities only and most likely
will vary up or down as the project is completed.  Final compensation will be based on actual quantities of
work performed and accepted during the pursuance of work.  The above listed amount represents the
entire dollar amount quoted based on these estimated quantities.  No conversations, verbal agreements,
and/or other forms of non-written representations shall serve to add, delete, or modify the terms as stated.
This document shall not serve in any manner as an actual subcontract between the two parties.  A separate
subcontractor agreement will describe in detail the contractual obligations of the bidder and the
MBE/WBE/DBE subcontractor. 
Affirmation
The above named MBE/ WBE/ DBE subcontractor affirms that it will perform the portion(s) of the
contract for the estimated dollar value as stated above.

Name of MBE/ WBE/ DBE Subcontractor Name of Bidder

Signature / Title Signature / Title

Date Date



Line
#

AmountQuantity Unit CostDescriptionSec
#

Item Number

Page 1 of 1 ITEMIZED PROPOSAL FOR CONTRACT NO. DL00017Dec 19, 2011 10:20 am

County : Alexander

ROADWAY ITEMS

   
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

Lump Sum L.S.800 0000100000-N MOBILIZATION0001

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1,510610 1519000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B

0002

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

220SP  1520000000-E ASPHALT CONC SURFACE COURSE,
TYPE S9.5B (LEVELING COURSE)

0003

TON    

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

740610 1525000000-E ASPHALT CONC SURFACE COURSE,
TYPE SF9.5A

0004

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

153620 1575000000-E ASPHALT BINDER FOR PLANT MIX0005

TON    
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

270SP  1704000000-E PATCHING EXISTING PAVEMENT0006

EA     
----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2815000000-N ADJUSTMENT OF DROP INLETS0007

EA     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

1858 2845000000-N ADJUSTMENT OF METER BOXES OR
VALVE BOXES

0008

LF     

----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------

45,36012054810000000-E PAINT PAVEMENT MARKING LINES
(4")

0009

Total Amount Of Bid For Entire Project :1020/Dec19/Q48256.0/D18313100000/E9



 
 
 

CONTRACTOR 
 
ADDRESS  
 
Federal Identification Number                                                           Contractors License Number       
 
Authorized Agent                                                                                              Title    
 
Signature                                                                                                                               Date    
 
Witness                                                                                           Title      
 
Signature                                                                                                                           Date     
        

             
  
 
 
 
 
 
 
 
 
 
 
 
 

THIS SECTION TO BE COMPLETED BY NORTH CAROLINA DEPARTMENT OF 
TRANSPORTATION 

This bid has been reviewed in accordance with Article 103-1 of the Standard Specifications 
for Roads and Structures 2012. 
Reviewed by___________________________________ ___________(date) 

 
Accepted by NCDOT___________________________Division Engineer__________(date)   

         

CORPORATE SEAL 















Contract No.    Rev. 4-19-11 
County   

 
STATE OF NORTH CAROLINA 

 
 

 
BID BOND 

 
Principal:  
 Name of Principal Contractor 

Surety:  
 Name of Surety 

Contract Number:  County:  
  

Date of Bid:  
 
 

KNOW ALL MEN BY THESE PRESENTS, That we, the PRINCIPAL CONTRACTOR (hereafter, PRINCIPAL) 
and SURETY above named, are held and firmly bound unto the Department of Transportation in the full and just 
sum of five (5) percent of the total amount bid by the Principal for the project stated above, for the payment of 
which sum well and truly to be made, we bind ourselves, our heirs, executors, administrators, and successors, jointly 
and severally, firmly by these presents. 
 
NOW, THEREFORE, the condition of this obligation is: the Principal shall not withdraw its bid within sixty (60) 
days after the opening of the bids, or within such other time period as may be provided in the proposal, and if the 
Board of Transportation shall award a contract to the Principal, the Principal shall, within fourteen (14) calendar 
days after written notice of award is received by him, provide bonds with good and sufficient surety, as required for 
the faithful performance of the contract and for the protection of all persons supplying labor, material, and 
equipment for the prosecution of the work.  In the event the Principal requests permission to withdraw his bid due to 
mistake in accordance with the provisions of Article 103-3 of the Standard Specifications for Roads and Structures, 
the conditions and obligations of this Bid Bond shall remain in full force and effect until the Department of 
Transportation makes a final determination to either allow the bid to be withdrawn or to proceed with award of the 
contract.  In the event a determination is made to award the contract, the Principal shall have fourteen (14) calendar 
days to comply with the requirements set forth above.  In the event the Principal withdraws its bid after bids are 
opened except as provided in Article 103-3, or after award of the contract has been made fails to execute such 
additional documents as may be required and to provide the required bonds within the time period specified above, 
then the amount of the bid bond shall be immediately paid to the Department of Transportation as liquidated 
damages. 
 
IN TESTIMONY WHEREOF, the Principal and Surety have caused these presents to be duly signed and sealed. 
 
This the ______ day of   ___________________, 20 ______ 

 
 

  
 Surety 
  
  

By  
 General Agent or Attorney-in-Fact Signature 
  
  

Seal of Surety  
 Print or type Signer's Name 



Contract No.    Rev. 4-19-11 
County   

 
BID BOND 

 
CORPORATION 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
 
 

Full name of Corporation 
 
 
 

Address as prequalified 
 
 
 

By  
 Signature of President, Vice President, Assistant Vice President 
 Select appropriate title 

  
  
  

 
 
  
 Print or type Signer's name 

 
Affix Corporate Seal 

 
 
 
 
 
Attest   
 Signature of Secretary, Assistant Secretary  
 Select appropriate title  
   
   
   
   
   

Print or type Signer's name  



Contract No.    Rev. 4-19-11 
County   

 
  

 
BID BOND 

 
LIMITED LIABILITY COMPANY 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
Name of Contractor  

 Full name of Firm 
 
 

 
Address as prequalified 

 
 
 

Signature of Member/ 
Manager/Authorized Agent 

 

 Individually 
 
 
 
 
 
 

 
Print or type Signer’s name  

 
 
 
 
 
 
 
 
 



Contract No.    Rev. 4-19-11 
County   

 
BID BOND 

 
INDIVIDUAL DOING BUSINESS UNDER A FIRM NAME 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
Name of Contractor  

 Individual Name 
  
  

Trading and doing business as  
 Full name of Firm 

 
 
 

 
 

Address as prequalified 
 
 
 

Signature of Contractor  
 Individually 
  
  
  
  
  
  
 Print or type Signer’s name 

 
 
 

 
 
 
 

  
Signature of Witness  

  
  
  
  
  

  
Print or type Signer’s name  



Contract No.    Rev. 4-19-11 
County   

 
BID BOND 

 
INDIVIDUAL DOING BUSINESS IN HIS OWN NAME 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
Name of Contractor   
 Print or type Individual Name 
  
  
  
  
  

  
 Address as prequalified 

  
 
 
 
 

Signature of Contractor  
 Individually 
  
  
  
  
  
  
 Print or type Signer’s name 
  

 
 
 
 
 
 
 

  
Signature of Witness  

  
  
  
  
  

  
Print or type Signer’s name  



Contract No.    Rev. 4-19-11 
County   

 
BID BOND 

 
PARTNERSHIP 

 
SIGNATURE OF CONTRACTOR (Principal) 

 
 

 
Full name of Partnership 

 
 
 
 
 

Address as prequalified 
 
 
 
 By  

  Signature of Partner 
   
   
   
   
   
   
  Print or type Signer's name 
   
   
   
   

 
 
 
 
 
 

   
Signature of Witness   

   
   
   
   
   
   

Print or type Signer’s name   



Contract No.    Rev. 4-19-11 
County   

 
BID BOND 

JOINT VENTURE (2 or 3) 
SIGNATURE OF CONTRACTORS (Principal) 

 
Instructions to Bidders: 2 Joint Ventures, Fill in lines (1), (2) and (3) and execute.  3 Joint Venturers Fill in lines (1), (2), (3), (4) and execute.   
Line (1), print or type the name of Joint Venture.  On line (2), print or type the name of one of the joint venturers and execute below in the 
appropriate manner required by Article 102-8 of the Specifications.  On Line (3), print or type the name of second joint venturer and execute 
below in the appropriate manner required by said article of the Specifications.  On Line (4), print or type the name of the third joint venturer, if 
applicable and execute below in the appropriate manner required by said article of the Specifications.  This form of execution must be strictly 
followed. 
 

(1)  
 Name of Joint Venture 
    

(2)  
 Name of Contractor 

  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
    
 If Corporation, affix Corporate Seal 
    
  and  
    

(3)  
 Name of Contractor 
  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
  
 If  Corporation, affix Corporate Seal 
  
  and  
    

(4)  
 Name of Contractor (for 3 Joint Venture only) 
  
 Address as prequalified 
    
    
 Signature of Witness or Attest By Signature of Contractor 
    
    
 Print or type Signer's name  Print or type Signer's name 
    
  
  
 If  Corporation, affix Corporate Seal 
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