SHOULDER CONSTRUCTION PROCEDURE:
7‑1‑95
Perform shoulder construction immediately follow paving operations and in no case allow paving operations to exceed shoulder operations by more than two weeks without written permission of the Engineer.  Failure to meet this requirement is cause to cease paving operations until it can be met.  Place final pavement marking after shoulder construction.  

Upon completion of shoulder construction, remove construction signs and use on other projects or store at the county maintenance installation or as directed by the Engineer.    
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