PROJECT
COUNTIES BREmEOWN

R2220 E
34394

T. HOUSER

INTERCHANGE AT US 64
AND NC 49 IN ASHEBORO

RANDOLPH / DIV.8

R-2220 DAVIDSON & RANDOLPH
US-64

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN
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COMPLETE
.D. NO. 7_D.S.R. NO. R2220 A R2220 B R2220 CA R2220 CB R2220 DA R2220 DB
WBS 34394 34394 34394 34394 34394 34334
PROJECT ENGINEER D.B. WATERS T. HOUSER T. HOUSER T. HOUSER T. HOUSER T. HOUSER
PROJECT DESCRIPTION 1-85 BUS IN LEXINGTON TO U o RO o BYF US 64 FROM NC 109 US 64 FROM DAVIDSON COUNTY LINE[US 64 FROM SR 1409 (LAKE PARK RD) US 64 FROM PROP ASHEBORO BYP
1-85 BYP EAST OF LEXINGTON 0 NE 109 TO THE RANDOLPH COUNTY LINE TO SR 1409 (LAKE PARK RD)  |TO THE PROPOSED ASHEBORO BYPASS|  TO US 220/FUTURE I-73/74
COUNTY /_DIVISION DAVIDSON / DIV. 9 DAVIDSON 7 DIV. 9 DAVIDSON - RANDOLPH 7 DIV. 9 RANDOLPH / DIV.8 RANDOLPH / DIV.8 RANDOLPH / DIV.8
LENGTH 3.3 MILES 5.26 MLES 2.73 MILES 4.79 MILES 6.56 MILES 22IMILES
TYPE_OF CONTRACT TURNKEY
REMARKS DES'GN'CONSLRY”%TI\'/?QIOLOR R-2220 Al gsT, PER FEASIBILITY STUDIES UNIT | EST.PER FEASIBILITY STUDIES UNIT | EST.PER FEASIBILITY STUDIES UNIT| EST. PER FEASIBILITY STUDIES UNIT |EST.PER FEASIBILITY STUDIES UNIT
BEGIN R/W ACQUISITION (T.L.P. 12-94 Py Y Y FY PY
BEGIN R/W_ACQUISITION _(PRODUCTION
PROPOSED LETTING (T.LP.) 5-95 PY Y Y Y Y
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE _(T.l.P.) 2-97 Y Y Y Y Y
ESTIMATED R/W _COST $ 32,500,000 $ 17,500,000 $9,900,000 $ 13,000,000 $ 7,400,000
ESTIMATED CONSTRUCTION COST $ 8,900,000 $ 36,000,000 $ 19,000,000 $27.200,000 $ 38,300,000 14,500,000

UPDATED - 12/19/11




