PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

R-2247 FORSYTH COUNTY

. S— s WINSTON-SALEM NORTHERN BELTWAY (WESTERN SECTION)
PROJECT DESCRIPTION L.T.S. FOR SEGMENTS BA,

BB, CA,CB,D,EA & EB

COUNTY / DIVISION

FORSYTH/ DIVS

PROJECT
BREAKDOWN

LENGTH 14.8 MILES g 125 4Q]_447
TYPE OF CONTRACT 3|z R o3
. - N =
REMARKS S " 2
PROPOSED LETTING (T.LP.) PY — 314 o
PROPOSED LETTING (PRODUCTION) - Jid B
EST. COMP. DATE (T.L.P.) S/ oL -\
ESTIMATED CONSTRUCTION COST $ 11,500,000 .
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1.D. NO. /_D.S.R. NO. “R-2247 A R-2247 B R-2247 CA R-2247 CB R-2247 D R-2247 EA R-2247 EB
WBS 34409 34409 34409 34409 34409 34409 34409
PROJECT ENGINEER T. HOUSER GOODNIGHT T. HOUSER C. HOUSER T. HOUSER T. HOUSER T. HOUSER
_ SOUTH OF 1-40 TO FROM N.OF US 421 _ B
PROJECT DESCRIPTION US 158 TO S.OF 1-40 NORTH OF US-421 INTERCHANGE WITH US 421 T0 SR 1314 SR-1314 TO NC-67 NC 67 TO SOUTH OF US 52 INTERCHANGE US 52
COUNTY / DIVISION FORSYTH / DIV. 9 FORSYTH / DIV. 3 FORSYTH / DIV. 9 FORSYTH / DIV. 9 FORSYTH / DIV. 9 FORSYTH / DIV. 3 FORSYTH / DIV. 9
LENGTH 1.6 M. 1.8 Mi. 1. 1Ml 3.3 Mi. 4.6 M. 3.0 Mi. 2.3 M.
TYPE_OF CONTRACT
REMARKS PEF
BEGIN R/W_ACOUISITION _(T.LP.) PY PY PY PY PY PY PY
BEGIN R/W_ACOUISITION _(PRODUCTION)
PROPOSED LETTING (T.l.P.) PY PY PY PY PY PY PY
PROPOSED LETTING _(PRODUCTION)
EST. COMP. DATE (T.LPJ)
[ESTIMATED R/W _COST $ 5,000,000 $ 16,624,000 $ 650,000 $ 1,150,000 $ 11,000,000 $ 6,200,000 $ 26,000,000
[ESTIMATED CONSTRUCTION COST $ 14,400,000 $ 51,200,000 $ 44,800,000 $_ 38,700,000 $ 37,700,000 $_ 32,600,000 $ 116,800,000

*R-2247A NOT PART OF TRUST FUND SYSTEM.

MAP

R-2247

BETHANIA
RURAL HALL RD.

UPDATED - 9/14/11




