PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.

R-3403

CRAVEN COUNTY
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1.0. NO. 7/ D.S.R. NO. R-3403 B R-3403 AB R-3403 AA
STATE PROJECT NO. (P.E.)
PROJECT ENGINEER G.E. BREW G.E. BREW R. BADERSCHNEIDER

PROJECT DESCRIPTION

NORTH OF SR 1433 (ANTIOCH ROAD) TO NC 43

NORFOLK AND SOUTHERN RAILROAD TOQ
NORTH OF SR 1433 (ANTIOCH ROAD)

MILLS STREET TO NORFOLK AND SOUTHERN RAILROAD

COUNTY / DIVISION

CRAVEN / DIV. 2

CRAVEN / DIV. 2

CRAVEN / DIV. 2

LENGTH

7.0 MILES

2.256 MILES

0.629 MILES

TYPE OF CONTRACT

REMARKS

BEGIN R/W ACQUISITION (T.LP.)

FY 15

3-05

3-05

BEGIN R/W ACQUISITION (PRODUCTION)

P

ROPOSED LETTING

(T.L.P.)

PY

FY-10

FY-10

PROPOSED LETTING

(PRODUCTION)

EST. COMP. DATE _ (T.LP.)

ESTIMATED R/W_COST

,000,000

$ 3,500,000

ESTIMATED CONSTRUCTION COST

$ 3
$ 28,400,000

$ 10,300,000

PROJECT
BREAKDOWN
MAP
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A —_—
. T
GJ =
v

R-3403
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