PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN.
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STATE PROJECT NO. (P.E.) 35497. 1.1 35497, 1.1 35497. 1.1 35497. 1.1 35497, 1. |
PROJECT ENGINEER B. MOORE B. MOORE B. MOORE B. MOORE B. MOORE
NC 43 TO SR 1438 (SPRUILL TOWN ROAD)TO | TO SR 1637 (MILL POND ROAD)TO SR 1646 (MILL ROAD) TQ SR 1130 (C.C.ROAD) TO

PROJECT DESCRIPTION

SR 1438 (SPRUILL TOWN ROAD)

SR 1637 (MILL POND ROAD)

SR 1646 (MILE ROAD)

SR 1130 (C. C.ROAD)

SR 1127 (POSSUM TRACK ROAD)

COUNTY / DIVISION

CRAVEN 7/ DIV. 2

CRAVEN / DIV. 2

CRAVEN / DIV. 2

CRAVEN 7/ DIV. 2

CRAVEN-BEAUFORT / DIV. 2

LENGTH

1.9 MILES

3.2 MILES

2.2 MILES

4.0 MILES

3.9 MILES

TYPE OF CONTRACT

TURNKEY

TURNKEY

TURNKEY

TURNKEY

REMARKS

BEGIN R/W ACQUISITION (T.LP.)

PY

PY

PY

PY

PY

BEGIN R/W ACQUISITION (PRODUCTION)

PROPOSED LETTING (T.LP.)

PY

PY

PY

PY

PY

PROPOSED LETTING (PRODUCTION)

EST. COMP. DATE _ (T.LP.)

ESTIMATED R/W_COST

$ 200,000

ESTIMATED CONSTRUCTION COST

$ 17,200,000

$ 13,900,000

$ 9,800,000

$ 18,600,000
I

$ 16,600,000

$ 16,400,000
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