

# Cabarrus-Rowan MPO CTP

*(Includes: Concord, Kannapolis, China Grove, Cleveland, Granite Quarry, Harrisburg, Landis, Mount Pleasant, Rockwell, Salisbury, Spencer, Rowan County, Cabarrus County)*

## *Status Report*

March 31, 2012

### **Study Contacts**

- TPB Project Engineer: Linda Dosse, PE; (919) 707-0973; [ldosse@ncdot.gov](mailto:ldosse@ncdot.gov)
- MPO Contact: Phil Conrad, AICP; 704-795-7528; [pconrad@mblsolution.com](mailto:pconrad@mblsolution.com)
- Division 10 Contact: Barry Moose, PE; 704-982-0101; [bmoose@ncdot.gov](mailto:bmoose@ncdot.gov)

### **Study Schedule**

Draft CTP to Locals .....	Complete (August 2010)
Local Adoption(s) .....	Complete (August 24, 2011)
NCDOT Adoption.....	Complete (October 4, 2011)
CTP Maps Distributed .....	Complete (November 30, 2011)
Documentation #1 .....	Complete (July 31, 2011)
<b>Documentation #2 .....</b>	<b>June 2012</b>
<b>Documentation #3 .....</b>	<b>December 2012</b>

### **Activities This Quarter**

- Continued work on Problem Statement and additional report documentation in conjunction with locals

### **Upcoming Activities**

- Complete Problem Statement documentation and additional report documentation