


# A-9 CHEROKEE, GRAHAM & SWAIN COUNTIES

## US 74

PROJECT  
BREAKDOWN  
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN

I.D. NO. / D.S.R. NO.	A-9 CC	A-9 CB
STATE PROJECT NO. (P.E.)	32572	32572
PROJECT ENGINEER	SPEER	SPEER
PROJECT DESCRIPTION	NC 143 NORTH OF CHEOAH TO NC 28 AT STECOAH	TUNNEL AT APPALACHIAN TRAIL
COUNTY / DIVISION	GRAHAM / DIV 14	GRAHAM / DIV 14
LENGTH		0.549 MI / 0.886 Km
TYPE OF CONTRACT	PAVING	
REMARKS		
PROPOSED LETTING (T.I.P.)		
PROPOSED LETTING (PRODUCTION)	FY 20	FY 16
EST. COMP. DATE (T.I.P.)		
ESTIMATED CONSTRUCTION COST	\$ 19,000,000	\$ 157,000,000



I.D. NO. / D.S.R. NO.	A-9 A	A-9 B	A-9 CA	COMPLETE A-9 DD	COMPLETE A-9 DC	COMPLETE A-9 DB	COMPLETE A-9 DA
STATE PROJECT NO. (P.E.) / WBS *	32572	32572	32572	8,30 19 122	8,30 19 122	8,30 19 122	8,30 19 122
PROJECT ENGINEER	SPEER	SPEER	SPEER	SPEER	STEPNEY	STEPNEY	STEPNEY
PROJECT DESCRIPTION	US 19 BUSINESS IN ANDREWS TO US 129	US 129 TO NC 143 NORTH OF CHEOAH	NC 143 NORTH OF CHEOAH TO NC 28 AT STECOAH	NC 28 AT STECOAH TO WEST OF SR 1231	WEST OF SR 1231 TO CALF PEN GAP	EAST OF CALF PEN GAP TO SR 1121 AT ALMONDS	SR 1121 AT ALMONDS TO EXISTING US 19-NC 28 INTERSECTION
COUNTY / DIVISION	CHEROKEE - GRAHAM / DIV. 14	GRAHAM / DIV. 14	GRAHAM / DIV. 14	GRAHAM / DIV. 14	GRAHAM / DIV. 14	GRAHAM - SWAIN / DIV. 14	SWAIN / DIV. 14
LENGTH				2.86 MI.	2.34 MI.	2.38 MI.	1.517 MI.
TYPE OF CONTRACT			GRADING & STRUCTURES				
REMARKS							
BEGIN R/W ACQUISITION (T.I.P.)	PY	FY-14	FY-14	1-98	9-96	5-96	2-94
BEGIN R/W ACQUISITION (PRODUCTION)							
PROPOSED LETTING (T.I.P.)	PY	FY-16	FY-16	12-00	3-98	3-98	12-94
PROPOSED LETTING (PRODUCTION)							
EST. COMP. DATE (T.I.P.)				12-05	6-02	6-02	8-97
ESTIMATED R/W / UTILITY COST	\$ 5,000,000	\$ 11,000,000	\$ 14,500,000	\$ 2,500,000	\$ 2,600,000	\$ 1,600,000	\$ 50,000
ESTIMATED CONSTRUCTION COST	\$ 366,000,000	\$ 56,600,000	\$ 101,000,000	\$ 16,000,000	\$ 26,300,000	\$ 6,000,000	\$ 6,000,000