


# U-2519 CUMBERLAND & ROBESON COUNTIES

Fayetteville Outer Loop

PROJECT  
BREAKDOWN  
MAP

PROJECT SCHEDULES AND COSTS ARE ACCURATE AS OF DATE SHOWN



U-2519

I.D. NO. / D.S.R. NO.	U-2519 DA	U-2519 CB	U-2519 CA	U-2519 BB	U-2519 BA	U-2519 AB	U-2519 AA
STATE PROJECT NO. (P.E.)	8,244 1301						
PROJECT ENGINEER	C. HOUSER	C. HOUSER	C. HOUSER	THOMAS	THOMAS	THOMAS	THOMAS
PROJECT DESCRIPTION	EAST OF SR 1415 TO WEST OF NC 24-87	SR 1400 (CLIFFDALE ROAD) TO EAST OF SR 1415 (YADKIN ROAD)	US 401 TO SR 1400 (CLIFFDALE ROAD)	SR 1104 (STRICKLAND BRIDGE ROAD) TO US 401	SR 1003 (CAMDEN ROAD) TO SR 1104 (STRICKLAND BRIDGE ROAD)	SR 1118 (PARKTON ROAD) TO SR 1003 (CAMDEN ROAD)	I-95 TO SR 1118 (PARKTON ROAD)
COUNTY / DIVISION	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	CUMBERLAND / DIV. 6	ROB. - CUM. / DIV. 6
LENGTH	3.1 MILES	5.8 MILES	1.6 MILES	1.34 MILES	3.75 MILES	4.71 MILES	2.24 MILES
TYPE OF CONTRACT	TURNKEY	TURNKEY	TURNKEY	TURNKEY	TURNKEY	TURNKEY	TURNKEY
REMARKS	ALL AMERICAN AND BRAGG BLVD. INTERCHANGE	INCLUDES CLIFFDALE ROAD INTERCHANGE	INCLUDES US 401 INTERCHANGE	INCLUDES SR 1104 INTERCHANGE	INCLUDES SR 1003 INTERCHANGE	INCLUDES SR 1118 INTERCHANGE	INCLUDES I-95 INTERCHANGE
BEGIN R/W ACQUISITION (T.I.P.)	5-06	7-06	PY		PY		PY
BEGIN R/W ACQUISITION (PRODUCTION)							
PROPOSED LETTING (T.I.P.)	PY	PY	PY	PY	PY	PY	PY
PROPOSED LETTING (PRODUCTION)							
EST. COMP. DATE (T.I.P.)							
ESTIMATED R/W COST	\$ 667,000	\$ 6,041,000	\$ 6,740,000	\$ 6,460,000	\$ 13,120,000	\$ 15,770,000	\$ 4,350,000
ESTIMATED CONSTRUCTION COST	\$67,900,000	\$ 100,400,000	\$ 71,300,000	\$ 27,000,000	\$ 38,000,000	\$ 71,000,000	\$ 32,000,000