RESTRICTIONS ON CONSTRUCTION OF EMBANKMENT:
02-17-04

The Contractor shall construct the embankments  FILLIN  \* MERGEFORMAT to the finished graded roadway section for a minimum distance of 100 feet (30.48 meters) from the listed end bents, and shall not begin any work on the bridge end bents as listed below until the prescribed waiting periods have elapsed, or until notified by the Engineer that the settlement rate has stabilized and work on the end bents may proceed.
Bridge Description and Affected Bent
Waiting Period

















































The Contractor will be required to maintain the embankments at finished graded roadway section during the waiting period.  Additional earth material required to maintain embankment of finished graded roadway section will be paid for at the contract unit price per cubic yard (cubic meter) for "Borrow Excavation", "Unclassified Excavation" or “Lump Sum Grading” depending on the source of the material.  Where there is no pay item for Unclassified or Borrow Excavation, the furnishing of additional material will be paid for as extra work.  
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R65
The Foundation Report will indicate if there are Waiting Periods or Surcharges for embankment










construction. Where wick drains are required, consult with Soils on minimum distance from End 

Bents.
The first page of this provision applies to Waiting Periods. 

The second page of this provision refers to Surcharges.  Cross out if it does not apply. (Revised 04/22/03)










Last two sentences of 2nd paragraph added; Last sentence of last paragraph added.  Changed date this time due to extensive revisions since 7-1-95 issue (Revised 12/09/03)










