CONTRACT TIME AND LIQUIDATED DAMAGES:                                8‑15‑00R
The date of availability for this contract is  FILLIN  \* MERGEFORMAT __________________________, except that work in jurisdictional waters and wetlands shall not begin until a meeting between the DOT, Regulatory Agencies, and the Contractor is held as stipulated in the permits contained elsewhere in this proposal.  This delay in availability has been considered in determining the contract time for this project.

The completion date for this contract is  FILLIN  \* MERGEFORMAT ____________________________.

When observation periods are required by the special provisions, they are not a part of the work to be completed by the completion date and/or intermediate contract times stated in the contract.  Should an observation period extend beyond the final completion date, the acceptable completion of the observation period shall be a part of the work covered by the performance and payment bonds.  

The liquidated damages for this contract are FILLIN  \* MERGEFORMAT  Two hundred dollars ($200.00) per calendar day.  These liquidated damages will not be cumulative with any liquidated damages which may become chargeable under Intermediate Contract Time Number 1.














    SP1G07

G07
1.
Use this provision if you have any permit and an ICT for Reforestation.











Contract Time Committee will establish the Date of Availability and Completion Date.











Contract Time Eng. will hand out this information for each project, "Estimated Completion Progress".










2.
Write out dates like this: "September 15, 2003"











The Contract Time Committee may also establish the Liquidated Damages per calendar day.











If Liquidated Damages are not established by the Committee use the amount hand written on the











% Run Estimate.










3.
Write out dollars like this: "Five Hundred Dollars ($500.00)"










4.
A Reforestation item should be included in estimate, Item 6123 - 6129










5.
Use this provision along with Special Provision SP1G13.










6.
See sample sheet "Estimated Completion Progress" for additional explanation.

Revised on 4/21/03 to add $200.00 in liquidated damages.









